

**Minutes of Video Conference on Amrit Sarovar, Annual Action Plan on NRM,
Governance and Production System under WDC-PMKSY 2.0 held on 10th August,
2022 at the Office Chamber of CEO, SLNA, Bhumi Sangrakshan Bhavan, Assam**

Guwahati-5

Smt. Pallabi Phukan, ACS, Additional Secretary to the Govt. of Assam, Soil Conservation Department etc. and Chief Executive Officer, SLNA, WDC-PMKSY, Assam chaired the meeting and welcomed all the officials of SLNA, Assam and start the meeting as per the agenda.

Agenda Points	Observation	Remarks
1. Status of Amrit Sarovar	<p>According to the data uploaded in Amrit Sarovar mobile app, as on 10th august, no progress status uploaded by the following districts: Sivsagar, Karbi Anglong, Goalpara, Barpeta and Baksa.</p> <p>However , Dima Hasao, Nagaon, Morigaon, Hojai, Jorhat, Sonitpur and Tinsukia districts have partially uploaded the data through Mobile app.</p>	<p>All Project Managers are directed to complete the Amrit Sarovar targeted to be completed by 15th August'2022 and upload the Physical Progress and Photographs of the Sarovar with prescribed signage in the Amrit Sarovar app on or before 11th August, 2022.</p>
2. Status of submission of Annual Action Plan on Natural Resource Management (NRM)	<p>After discussion, it is observed that Dibrugarh, Sivsagar, Majuli, Karbi Anglong (Diphu), Cachar, hailakandi, Dima Hasao, Jorhat, Kamrup, Morigaon, Nagaon, Hojai and Nalbari districts are yet to submit the Action Plan on NRM.</p> <p>However, Baksa and Udalguri districts have not submitted the Micro Watershed (MWS) details in the Action Plan.</p>	<p>Project Managers of the defaulter districts are directed to submit the Action Plan on or before 16th August, 2022 as the fund will be released soon.</p> <p>CEO suggested all the Project Managers to send the already prepared AAP to SLNA immediately if the approval is still pending at the level of Chairperson.</p>
3. Status of submission of Annual Action Plan on NRM & Governance	<p>As per the report, as on 10th August, 2022 only five districts have submitted the Action Plan on NRM Governance namely Baksa, Chirang, Kokrajhar, Lakhimpur and Udalguri. However these Action Plans were not given in prescribed formats.</p>	<p>In this regard, all other districts are advised to submit the Action Plan in the given format and send it to SLNA on or before 16th august, 2022.</p>

Agenda Points	Observation	Remarks
4. Status of submission of Annual Action Plan on Production System	It has come to the notice that while submitting the Action Plan on Production System, most of the districts have not submitted the details of the beneficiary list.	All Project Managers are requested to provide the location as well as Beneficiary details while submitting the Action Plan to SLNA.

After threadbare discussion, following points are suggested by CEO, SLNA:

- CEO desired to **complete all pending Annual Action Plan Reports within 16th august, 2022**, as the DoLR, GOI has already released the 1st Tranche and soon it will be released to the districts.
- All the Amrit Sarovar targeted to be completed by 15th August'2022 must be completed within 11th August, 2022. Also information of **both Physical Progress and Photographs of the Sarovar with prescribed signage must be uploaded through the Amrit Sarovar app on or before 11th August, 2022.**
- During the submission of the Beneficiary list in the Action Plan of Production System, CEO instructed that **all pages of the beneficiary lists must be signed and sealed by the respective Project Managers** before submitting it to SLNA.
- CEO suggested the Project Managers of Dhubri, Bongaigaon, Golaghat, Majuli, Nagaon, Morigaon, Dibrugarh, Tinsukia to rectify the activities of Five Year Action Plans under the DPRs and advised to **incorporate more permanent nature of works rather than temporary earthen works and interventions of Plantation activities in their DPRs.**

The meeting ended with a Vote of Thanks from the chair.

/

Chief Executive Officer
SLNA, WDC-PMKSY, ASSAM &
Addl. Secretary to the Govt. of Assam
Soil Conservation Deptt., Dispur
Dated Guwahati the 12th August, 2022

Memo No.SLNA/WDC-PMKSY/57/2022/31

Copy to:-

1. Project Managers for favour of information & necessary action.
2. Guard file.

12/8/22

Chief Executive Officer
SLNA, WDC-PMKSY, ASSAM