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Executive Summary  

Briefly About the Area:  
 BARPETA-I /2021 -22 (Mora Choulkhowa) with an area of 6166 Ha. located at  

about  26°13'54.342"N   to   26°13'54.75"N N latitude and  91°2'56.202"E  to  

91°8'1.141"E longitude covering 28 numbers of census villages under Barpeta & 

Gumafulbari Development Block of Barpeta District. The River Brahmaputra is located 

in the southern boundary of the watershed. Physiographically almost the entire 

watershed is occupied by an alluvial deposit with flat topography and there is a very 

gentle slope towards the Brahmaputra river, which makes the southern boundary of the 

Watershed. 

 Only one numbers of perennial streams flows through the watershed area 

namely Chaulkhowa Nadi.  Apart from Chaulkhuwa Nadi there are numbers of wetland 

located within the watershed namely Chitali Beel, Boha Beel, Pagada Beel, Soha Beel etc. 

The watershed has soil cover of younger and older alluvial soil which has undergone 

diversified pedagogical changes. The soils are characterized by medium to high organic 

carbon and low to medium phosphorous and potash contents.. 

 The climatic condition of the watershed is sub-tropical and humid. The average 

temperature ranges from 150 to 300C. The winter season starts by November and 

continues till February. December/January is the coldest and July/August is the hottest 

period. The air is highly humid throughout the year and during rainy season, the 

relative humidity is about 90 percent.. 

 As per 2011 census there are 9053 household in the watershed area. The total 

population of the watershed area is about 43684 of which 22631 are male and 21053 

are female. The population density of the project area is about 708 per sq. km.  There 

are 0.58% population are belongs to Scheduled caste and 0.04 % are Scheduled Tribes 

population.  

 Agriculture is the principal occupation and more than 85% of the total 

population depends on it. Irrigation is largely rain-fed, with mechanized shallow tube 

wells. Paddy is the major crop occupies more than 70% of gross cropped area followed 

by mustard, blackgram, potato and maize. Vegetables and fruits are also cultivated in 
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moderate scale. Piggery, poultry, goat rearing, fishery and sericulture are major 

agricultural allied activities in the watershed area. 

INSTITUTIONAL ARRANGEMENTS: 

Watershed Cell cum Data Centre:  

Under the State Level Nodal Agency, Assam there is a Watershed Cell cum Data Centre in Barpeta 

District headed by Deputy Commissioner as Chairman and Divisional Soil Conservation Officer, 

Barpeta  Soil Conservation Division as Project Manager with all line department as members.  

Project Implementing Agency:  

  Under the WCDC, Barpeta,  Barpeta  Soil Conservation Division is selected as 

Project Implementing Agency (PIA) for this watershed project. The Barpeta  Soil Conservation 

Division is a multi disciplinary organization comprising of Agriculture/Civil Engineering, Forestry, 

Agronomy and Soil Science. The organization deals with various land and water management 

programme on river training engineering works, management of waste land, wetlands/ marshy land, 

degraded land etc.  

Watershed Development Team: 

The Project Implementing Agency (PIA) has already setup a Watershed Development Team (WDT).  

The details of WDT as follows-  

Sl. 
No. 

Name of WDT 
Member  

Designation & Office 
Address 

Phone No. & 
email ID  

Remarks  

1 Sri Gaurisankar 
Bezbaruah 

Beat officer, Pathsala Soil 
Conservation Account Beat, 
Pathsala 

7002339950 Team 
Leader 

2 Naba Kr. 
Choudhury 

Circle Inspector H & T, office of 
the assistant Director, 
Handloom & Textiles, Barpeta 

9957383701 , 
nabakrchoudhur
y.nkchou@gmail.
com 

Member 

3 Deepak Das Junior Engineer, O/O Asstt. 
Director Sericulture, Barpeta 

8761029503 Member 

4 Sri Alok Kumar Das Agriculture extension Officer, 
office of the Executive 
engineer, Barpeta- Baghbar 
Division, (irri) B arpeta 

7002379482, 
Alokkumardas95
6@gmail.com 

Member 
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Watershed Committee:  

 There are four numbers of Micro-Watershed in the area. Thus, four numbers of 

Watershed Committee has formed and details of Watershed Committee are enclosed in Table 

No 4.2.  

Self Help Group (SHG) & User Group (UG): 

 There are 87 User Group (under NRM activities & under Production System) has been 

formed and 913 numbers of Self Help Group (SHG)  created (for Livelihood Activities & under 

Production System)). 

Farmer Producers Organization (FPO): 

 The Agriculture Department, has already initiated for creation of a Farmer Producer 

Organization in the Watershed area. As various farming activity has propose under production 

system component, there is a possibility to create more  Farmer Producer Organization in the 

watershed area.  

Salient Project activities:  
Component  Activities proposed  
Entry Point Activities  Development of community Pond 

 Farmer Rest Shed 
 Installation of Tara Hand Pump 

Natural Resource Management  Water Harvesting Structure  
(i) Pond 
(ii) Development of Pond 
 

 Soil Moisture Conservation 
(i) Agril Bund 
(iii) Brick Canal 

 Vegetative Cover 
(i) Horticulture  Plantation 

Production System  Fishery 
 Apple Bear Cultivation 
 Assam Lemon Cultivation 
 Papaya Cultivation (Red Lady) 
 Strawberry Cultivation 
 Banana Cultivation 
 Vermi Composting 

Livelihood Activities  Goatry 
 Poultry   
 Duckery 
 Broiler Farm 
 Supari Making Unit 
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Physical target and financial outlays  

Sl No Component  Unit  
1st Year 2nd Year 3rd  Year  4th Year  5th Year  Total  

Phy Fin Phy Fin Phy Fin Phy Fin Phy Fin Phy Fin 
1 Entry Point Activities                            

(i)  Farmer Resting Shed   No 1 3.30 0 0 0 0 0 0 0 0 1 3.30 
(ii)  Farmer Resting Shed   No 1 3.30 0 0 0 0 0 0 0 0 1 3.30 

(iii)  
Dev. of Community pond at 
Fruit  bearing Planting No 1 6.43 0 0 0 0 0 0 0 0 1 6.43 

(iv)  Insulation of Tara Pump No 1 0.50 0 0 0 0 0 0 0 0 1 0.50 
(v)  Insulation of Tara Pump No 1 0.50 0 0 0 0 0 0 0 0 1 0.50 
(vi)  Insulation of Tara Pump No 1 0.50 0 0 0 0 0 0 0 0 1 0.50 
(vii)  Insulation of Tara Pump No 1 0.50 0 0 0 0 0 0 0 0 1 0.50 
(viii)  Insulation of Tara Pump No 1 0.50 0 0 0 0 0 0 0 0 1 0.50 

(ix)  
Dev. of Community pond at 
Fruit bearing Planting No 1  6. 10 0 0 0 0 0 0 0 0 1  6. 10 

  
Sub Total of Entry Point 
Activities    9 21.63 0 0 0 0 0 0 0 0 9 21.63 

2 Administrative - - 21.6348 - 21.6348 - 21.6348 - 21.6348   21.6348   108.174 
3 Monitoring & Evaluation         5.4087   5.4087   5.4087   5.4087   21.6348 

4 
Institution & Capacity 
building     16.2261   5.4087   5.4087   2.70435   2.70435   32.4522 

5 DPR No 1 10.8174                   10.8174 

6 
Natural Resource 
Management                            

A 
Soil and Moisture 
Conservation structures                            

a) Agril Bund RM 4100 23.247 5450 30.9015 3850 21.8295 0 0 700 3.969 14100 79.95 
b) Agril Bund (hume pipe) RM 900 5.103 1050 5.9535 0 0 0 0 0 0 1950 11.06 

c) 
Agril Bund (with Slab 
Culvert) RM 900 5.103 0 0 0 0 0 0 0 0 900 5.10 

d) Brick Canal (Slab Culvert) RM 0 0 240 6.144 240 6.144 240 6.144 0 0 720 18.43 
e) Brick Canal RM 3830 98.048 4530 115.968 2530 64.768 490 12.544 0 0 0 291.33 
Subt       131.50   158.96   92.741   18.688   3.969   405.87  
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Sl No Component  Unit  
1st Year 2nd Year 3rd  Year  4th Year  5th Year  Total  

Phy Fin Phy Fin Phy Fin Phy Fin Phy Fin Phy Fin 
aotl  1 7 5 

Sub Total of A   132.80   161.76   94.61   18.69   3.97   411.82  

B 
Water Harvesting 
Structures                            

(I)  Farm Pond Sqm 
1045

0 24.35 2200 5.126 2200 5.126 1700 3.961 1700 3.961 18250.00 42.52 
(ii)  Development of Farm Pond Sqm 4300 10.019 2150 5.0095 0 0 3100 7.223 5600 13.048 15150.00 35.30 

Sub Total of B   34.37   10.14   5.13   11.18   17.01   77.82 
C Vegetative Covers                           
(i)  Horticulture Plantation   2.448 5.913 0.489 1.180 1.256 3.034 1.068 2.580 2.512 6.065 7.77 18.77 

Sub Total of C   5.91   1.18   3.03   2.58   6.07   18.77 

Sub Total of NRM     173.08   173.08   102.77   32.45   27.04   
508.417

8 

7 
Natural Resource 
Management & Governance     5.4087   5.4087   5.4087   5.4087   0 0 21.6348 

8 Production System                            
(i)  Apple Bear Cultivation No 3.00 1.32 10.00 4.40 19.00 8.36 14.00 6.16 5.00 2.20 51.00 22.44 
(ii)  Assam Lemon Cultivation No 3.00 1.32 12.00 5.28 26.00 11.44 14.00 6.16 3.00 1.32 58.00 25.52 
(iii)  Bananna Cultivation No 3.00 1.32 10.00 4.40 21.00 9.24 20.00 8.80 3.00 1.32 57.00 25.08 
(iv)  Fishery No 0.00 0.00 14.00 6.16 37.00 16.28 30.00 13.20 3.00 1.32 84.00 36.96 

(v)  
Papaya Cultivation (Red 
Lady) No 15.00 6.60 20.00 8.80 13.00 5.72 8.00 3.52 3.00 1.32 59.00 25.96 

(vi)  Strawberry Cultivation No 1.00 0.44 8.00 3.52 31.00 13.64 18.00 7.92 1.00 0.44 59.00 25.96 
(vii)  Vermi Compost   0.00 0.00 0.00 0.00 1.00 0.34 0.00 0.00 0.00 0.00 1.00 0.34 

  
Sub Total of Production 
System     11.00   32.56   65.02   45.76   7.92   162.26  

9 Livelihood Activities for the asset less persons Micro Enterprise & Business Development  
  Goatry No 6.00 1.50 37.00 9.25 72.00 18.00 47.00 11.75 0.00 0.00 162.00 40.50 
  Poultry   No 8.00 2.00 18.00 4.50 73.00 18.25 38.00 9.50 6.00 1.50 143.00 35.75 
  Duckery No 10.00 2.50 29.00 7.25 34.00 8.50 80.00 20.00 19.00 4.75 172.00 43.00 
  Supari Making Unit No 0.00 0.00 0.00 0.00 1.00 0.26 0.00 0.00 0.00 0.00 1.00 0.26 
  Broiler Farm No 19.00 4.75 24.00 6.00 80.00 20.00 30.00 7.50 18.00 4.50 171.00 42.75 
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Sl No Component  Unit  
1st Year 2nd Year 3rd  Year  4th Year  5th Year  Total  

Phy Fin Phy Fin Phy Fin Phy Fin Phy Fin Phy Fin 
  Sub Total of Livelihood  No 43.00 10.75 108.00  27.00 260.00  65.01 195.00  48.75 43.00 10.75 649.00 162.26 

10 Consolidation - - 0 0 0 0 0 0 0 0 32.4522 0 32.45 
  GRAND Total     270.55   270.50   270.66   162.12   107.91   1081.74 
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Treatment area and details  
SL No Particulars  Area (in Ha)  

1 Rain-fed area 4121.00 

2 Cultivable Wasteland 796.00 

Total  4917 .00 

 

Fact sheet about bench mark indicators and action plan a glance.  
Benchmarking is a process of setting realistic standard of watershed outcomes by assigning 

specific values to the indicators identified for the purpose. Indicator & benchmark set for the 

watershed as follows- 

SL 
No 

Indicators  Measuring Details  Frequency /Stage  

A Soil Health  

(i)  Soil Organic Carbon 
increase 

NMR Spectroscopy 5 Year 

(ii)  Erosion reduction Gully formation/ Sediment 
loss (gauges) 

3 years 

B Hydrology  

(i)  Rainfall (intensity, no of 
rainy days) 

Rain gauge Daily 

(ii)  Stream flow Cum/Sec 

Monsoon flow on selected 
streams in watershed) 
reduce 

V Notch/ Staff Gauge  Daily 

(iii)  Ground Water level (in 
meter) increase 

Tape Monthly 

(iv)  Spread Area increase Field Survey/ Remote Sensing Six Monthly 

(v) Rejuvenation Field Survey/ Remote Sensing Monthly 

(vi)  New Water bodies (in 
Number) Increase 

Field Survey/ Remote Sensing Monthly 
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SL 
No 

Indicators  Measuring Details  Frequency /Stage  

(vii)  Drinking Water 
availability Increase 

Survey/ FGD 3 Years 

(viii)  Soil Moisture increase Probes Quarterly 

C Forestry  

(i)  Tree Cover Increase Inventory 3 Years 

(ii)  Nominalised Differential 
Vegetation Index (NDVI) 
increase 

Remote Sensing 3 Years 

(iii)  Survival of numbers 
planted 

Survey Yearly 

(iv)  Percentage of farm Family 
cultivating Agro forestry 
increase 

Survey Yearly 

D Agriculture and Horticulture  

(i)  Fallow & Wasteland 
reduction  

Remote Sensing/ Survey 2 Years 

(ii)  Diversification in 
agriculture & horticulture  

Survey 2 Years 

(iii)  Area covered under 
improved variety of total 
cultivated land  

Survey 2 Years 

(iv)  Area covered micro 
irrigation system increase 

Survey 1 year 

(v) No of Farmer Producer 
Institutions increase 

Survey Yearly 

(vi)  No of Farmer undergo 
training 

Survey Yearly 

E Animal Husbandry, Dairy and Fishery  

(i)  Increase in area under 
Grassland on CPR 

Revenue Record/ Survey 3 Years 

(ii)  Increase in area under 
cultivated fodder 

Revenue record/Survey 3 Years 
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SL 
No 

Indicators  Measuring Details  Frequency /Stage  

(iii)  Increase in area under 
cultivated fodder 

Revenue record/Survey 3 Years 

(iv)  Shift from open grazing to 
stall feeding 

Survey 2 Years 

(v) No of livestock owners 
adopting Artificial 
Insermination (AI)  

Survey 2 Years 

(vi)  Increase in aquaculture 
production 

Survey 2 Years 

F Economic, Financial, Process, Asset, Institutional, Risk & Convergence  

(i)  Total Income Survey 3 Years 

(ii)  No. of families recorded 
positive change in income 

Survey 3 Years 

(iii)  Distress migration Survey 3 Years 

(iv)  Watershed Development 
Fund 

Survey 5 Years 

(v) Common Property 
Resources Maintenance 
Mechanism 

Survey 5 Years 

(vi)  Status of Area Treatment Survey 3 Years 

(vii)  Status of Drainage line 
treatment 

Survey 3 Years 

(viii)  No. of Social audit Survey 5 Years 

(ix)  No of SHG/CBO/MI 
formed 

Survey 3 Years 

(x)  No of common watershed 
asset created 

Survey 3 Years 

 



14 
 

Photographic View 
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CHAPTER 1 

Introduction and Background  
 
INTRODUCTION: 

 Name of the State   :  Assam 
 Name of the District    :  Barpeta 
 Names of the Blocks : Barpeta & Gumafulbari  
 Name of the project :  BARPETA-I /2021 -22 (Mora Choulkhowa) 

  New Generation WDC-PMKSY 
 Financial Year of sanction :  2021-22 
 Project duration  :  From 2021 to 2026 

 

II). PROFILE OF THE WATERSHED PROJECT: 

Table No.1.1  Project at a Glance 
1 Name of the State Assam 
2 Name of the project BARPETA-I /2021 -22 (Mora Choulkhowa) 

New Generation WDC-PMKSY 
3 Name of the District  BARPETA 
4 Names of the Blocks  Barpeta & Gumafulbari  
5 Names  of Gram Panchayats Radhakuchi, Bhella, Barbila & Pajarbhanga 
6 Names  Villages covered Census Code 

Panichilla 283098 
Kharua Para (Nagaon 
Kharuapara) 283094 
Tatikuchi  283093 
Radhakuchi 283095 
Radhakuchi Habi 283096 
Jabrikuchi 283092 
Banbaria 283091 
Bhella 283088 
Khankarpara 283090 
Bara 283111 
Barbila 283110 
Batikuriha 283113 
Kaljahi 283112 
Sila 283114 
Omura (Gumura) 283115 
Damal Jar 283124 
Suha Bil Daloni (Sohabil 
Doloni) 283123 
Dakreswar 283122 
Bar Suha (Barsoha) 283116 
Belortari  283141 
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Khapan Baria Bhitha 283121 
Bar Ghol 283120 
Kachari Para 283119 
Pajar Bhanga 283118 
Bar Baradi 283117 
Balapara 283004 
Tarabari 283002 
Guma (Goma) 283003 

7 Four major reasons for 
selection of watershed 

1. There is no means of Water harvesting 
and conservation means to have a good 
crop round the year. 
2. A large portion of the population is 
under poverty. 
3. Acute shortage of drinking and Irrigation 
water. 
4. There is no other sector available for 
livelihood for the landless or the poorest 

8 Name, Address , Phone No and 
Reg.No.. of the PIA(s) 

Divisional Officer, Barpeta Soil 
Conservation Division, Barpeta 

9 Date of approval of Watershed 
Development Plan by the DPC 

  

10 Area of the Project (ha.) 6166 Ha 
11 Area proposed to be treated 

(ha.) 
4917Ha 

12 Financial Year of sanction 2021-22 
13 Project duration From 2021-22 to2026-27 
14 Project Cost (Rs. in Lakhs) 1081.74lakhs 
15 Date of Sanction by State 

authority  
4/1/2022  

16 Date of Release of 1st 
Installment of Central 
Assistance (To be filled by 
DoLR) 

23-02-2022 

17 Any other, please specify   
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Project Background:  
Watershed Development Component - Pradhan Mantri Krishi Sinchai Yojna 

(WDC-PMKSY 2.0) is a modified programme of previous Drought Prone Areas 

Programme (DPAP), Desert Development Programme (DDP), Integrated Wastelands 

Development Programme (IWDP) and Integrated Watershed Management Programme 

(IWMP) of the Development of Land Resources, Government of India. The scheme is 

launched during 2021-22. The main objectives of the Watershed Development 

Component- Pradhan Mantri Krishi Sinchai Yojna (WDC-PMKSY 2.0) are to restore the 

ecological balance by harnessing, conserving and developing degraded natural 

resources such as soil, vegetative cover and water. The outcomes are prevention of soil 

erosion, regeneration of natural vegetation, rain water harvesting and recharging of the 

ground water table. This enables multi-cropping and the introduction of diverse agro-

based activities, which help to provide sustainable livelihoods to the people residing in 

the watershed area.  

Every land area, regardless of its location, is part of a watershed. Some are hilly 

and others are relatively flat. Every watershed has a physical landscape a complex 

terrain of landforms, water resources, vegetation, animals and their habitats, human 

beings and the structures they have built. At the watershed scale, conflicts over water 

and land resources are inherently multi -attribute, multi -stakeholder, and multi-

discipline decision problems. Watershed systems   from those with many small 

tributaries to large-scale lake systems and river basins provide direct inputs to 

economic processes, serve as waste sinks for economic output, and provide ecosystem 

services that make life possible. 

In recent years, the concepts of integrated watershed management have gained 

increasing attention as strategies for sustainable resource use within a complex multi-

institutional regulatory context. Watershed is a basic hydrologic unit, and hydrologic 

and ecologic processes govern the quality of soil and water resources within the 

watershed. Soil degradative processes are accentuated by anthropogenic factors. It is 

appropriate; therefore, that issues related to sustainable management of natural 

resources (e.g., food security and environment quality) are addressed within the context 

of watershed management. 
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Watershed Development implies rational utilization of natural resources for 

optimal and sustained production with minimum hazard to environment. It requires 

collection and analysis of information from multiple services to ensure sustainable 

economic and social progress of a watershed. 

Problems:  
 

The project area of Barpeta-I (Mora Chaulkhowa) WDC-PMKSY falls under 

Barpeta & Gomaphulbari Dev. Block of Barpeta District. About 90% of the population of 

this area is fully dependent on Agriculture. The area has been facing   many problems 

right from very low ground water table to perennial flesh flood. Due to erratic climatic 

character, the project area has to face occasional drought like situation also. Adverse 

climatic conditions, poor mobilization of the resources and inadequate agricultural 

infrastructure are some of the factors responsible for the underdeveloped state of the 

area. Hence, it is anticipated that the project area of over 5000 ha would undoubtedly 

boost the living standards of the people of the area through the improvement in 

agriculture and allied activities. 

 

The vital problem of the watershed is degradation of natural water bodies like 

wetland & rivers. Due to annual, the natural drainages become very shallow and 

thereby water holding capacity has been reduced and because of biotic interference and 

environmental degradation, congestion of the drainage system & wetlands has become 

very sensitive. Most of the wetlands in the watershed have become very shallow and the 

whole area is covered with thick weeds and infested with wild aquatic fauna and 

thereby water holding capacity has been reduced up to a great extent. The degradation 

of the natural wetland & drainages has also created the problem of water logging in the 

catchment areas.  

Besides above, the uneven rainfall, damage caused by pest and diseases in 

agricultural production, lack of knowledge and technologies and facilities for cash crops, 

non availability of safe drinking water, lack of acquired skills for artisans and weavers 

for producing better quality products  insufficiency of other infrastructural 

developments are also important problems in the project area.  
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Need and Scope for Watershed Development 

Degradation of soil and water resources is considered not only as an extreme constraint 

to sustainable agricultural development but also a peril to the society. Poor ecosystem 

management results in the weaken functioning of watershed; hence there is a need to 

protect and preserve the quality of the ecosystem.  

 Due to rapid growth of population there is an excessive demand for more land 

both for agriculture and non-agriculture uses. This has created a vast extend of 

wastelands and some are on the margin of becoming wastelands. There is need to 

reverse the trend by giving proper treatment to wastelands. Lands degraded by natural 

forces need improvement by appropriate interventions. 

Watershed management is the implementation of management systems that guarantee 

the preservation, conservation and sustainable use of all land and water resources. 

Watershed management also integrates various aspects of forestry, agriculture, 

hydrology, ecology, pedology etc. for choosing acceptable management alternative 

within the specific social and economic context. As mention above, the major problems 

of the Watershed are degradation of Natural Resources, soil erosion, siltation etc. and 

therefore there is a tremendous scope for executing watershed development activities 

in the watershed area.
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Table No. 1.2  Need and Scope for Watershed Development  
1 2 3 6 7 8 
Sl. 
No. District  

Name of the 
Project  

Type of project(Hilly / 
Desert/ Others)  I II  III  IV V VI VII  VIII  IX X XI XII  XII  Total  

1 Barpeta 

Barpeta-I 

Others 10 3 5 5 2 0 15 7.5 10 10 10 10 0 87.5 
(Mora 

Choulkhowa Pt-I)  
 
*As per PPR 
 

S. 
No. Criteria  Maximum 

score Ranges & scores 

i 

Poverty index (% of 
poor to population) 

10 Above 80 % (10) 80 to 50 % (7.5) 50 to 20 % (5) Below 
20 % 
(2.5) 

ii  
% of SC/ ST 
population 

10 More than 40 % (10) 20 to 40 % (5) Less than 20 % (3)  

iii  

Actual wages 5 Actual wages are 
significantly lower than 
minimum wages (5) 

Actual wages are equal to 
or higher  than minimum 
wages (0) 

  

iv 
% of small and 
marginal farmers 

10 More than 80 % (10) 50 to 80 % (5) Less than 50 % (3)  

v 
Ground water 
status 

5 Over exploited (5) Critical (3) Sub critical (2) Safe (0) 

vi 
Moisture index/  15 -66.7 & below (15) -33.3 to -66.6 (10) 0 to -33.2 (0)  
DPAP/ DDP Block DDP Block DPAP Block Non DPAP/ DDP Block 

vii  

Area under rain-fed 
agriculture 

15 More than 90 % (15) 80 to 90 % (10) 70  to 80% (5) Above 
70 % 
(Reject) 

viii  
Drinking water 10 No source (10) Problematic village (7.5) Partially covered (5) Fully 

covered 
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Table no.1.3: Watershed information  
Sl 
n
o 

Name 
of 

Project  
Name of MWS Name of Village Geographical 

Area(Ha)  
Treatable 
Area(Ha)  

Approval  
Year 

1 

B
A

R
P

E
TA

-I 
/2

02
1

-2
2 

(M
or

a 
C

ho
ul

kh
ow

a)
 N

ew
 G

en
er

at
io

n W
D

C-
P

M
K

S
Y Radhakuchi 

MWS(3A2A4fi) 

Panichilla 96 87 

2021-22 

2 
Kharua Para 
(Nagaon 
Kharuapara) 

274 236 

3 Tatikuchi 118 98 
4 Radhakuchi 279 210 
5 Radhakuchi Habi 282 242 
6 

Sitolijan 
MWS(3A2A4fii) 

Jabrikuchi 88 85 
7 Banbaria 130 106 
8 Bhella 268 196 
9 Khankarpara 347 303 

10 Bara 94 67 
11 Barbila 149 116 
12 

Batikuriha 
MWS(3A2A4fiii) 

Batikuriha 209 125 
13 Kaljahi 159 116 
14 Sila 164 114 
15 Omura (Gumura) 68 40 
16 Damal Jar 264 188 

17 Suha Bil Daloni 
(Sohabil Doloni) 158 105 

18 Dakreswar 152 114 
19 Bar Suha (Barsoha) 185 143 
21 

Guma 
MWS(3A2A4fiv) 

Belortari  152 89 
22 Khapan Baria Bhitha 319 285 
23 Bar Ghol 360 320 
24 Kachari Para 378 323 
25 Pajar Bhanga 303 229 
26 Bar Baradi 141 121 
27 Balapara 483 393 
28 Tarabari 340 284 
29 Guma (Goma) 206 182 
 TOTAL   6166  4917   
Source: Field Survey & Census Data 
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Table No.1.4: Status of other development project in the area  

Sl. 
no 

N
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V
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 c
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be
ne

fic
ia
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s

 

1 

The Mahatma 
Gandhi National 
Rural 
Employment 
Guarantee Act 
(MGNREGA) 

Department of 
Rural 

Development, 
Ministry of 

Rural 
Development 

 is to enhance 
livelihood security in 
rural areas by 
providing at least 100 
days of guaranteed 
wage employment in a 
financial year to every 
household whose 
adult members 
volunteer to do 
unskilled manual 
work.  

2009-
10 

- - 

2 
Jal Jeevan 
Mission 

Ministry of 
Drinki ng Water 
& Sanitation, 
Govt. of India 

The goal of JJM is to 
provide functional 
household tap 
connection to every 
household with 
service level at the 
rate of 55 litres per 
capita per day  

2022 - - 

Source: Field Survey Data 
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Table No. 1.5: Status of previou s watershed programme  
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No Previous Watershed Programme 

 







28 
 

Table 2.1: Location  
Longitude 91°2'56.202"E  to  91°8'1.141"E 
Latitude 26°13'54.342"N   to   26°13'54.75"N  
State Assam 
District  Barpeta 
Subdivision Barpeta 
Block Barpeta & Gumafulbari 
Panchayat Radhakuchi, Bhella, Barbila & Pajarbhanga 

Villages 

Village Name Census 
Panichilla 283098 
Kharua Para (Nagaon Kharuapara) 283094 
Tatikuchi 283093 
Radhakuchi 283095 
Radhakuchi Habi 283096 
Jabrikuchi 283092 
Banbaria 283091 
Bhella 283088 
Khankarpara 283090 
Bara 283111 
Barbila 283110 
Batikuriha 283113 
Kaljahi 283112 
Sila 283114 
Omura (Gumura) 283115 
Damal Jar 283124 
Suha Bil Daloni (Sohabil Doloni) 283123 
Dakreswar 283122 
Bar Suha (Barsoha) 283116 
Belortari  283141 
Khapan Baria Bhitha 283121 
Bar Ghol 283120 
Kachari Para 283119 
Pajar Bhanga 283118 
Bar Baradi 283117 
Balapara 283004 
Tarabari 283002 
Guma (Goma) 283003 

Approach Road Barpeta Panchchila Road    

Source: Census Data
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Table no: 2.2 Land Details  
1 2 3 4 5 6 7 8 9 10 

Sl. 
No. 

Name of 
watersheds  Names of villages 

G
eo

gr
ap

hi
ca

l 
A

re
a 

of
 th

e 
vi

lla
ge

 

Fo
re

st
 A

re
a

 

La
nd

 u
nd

er
 

ag
ric

ul
tu

ra
l u

se
 

R
ai

n 
fe

d 
ar

ea
 

P
er

m
an

en
t 

pa
st

ur
es

 

Wasteland  

Treatable 
area Cultivable  Non- 

Cultivable  

1 

B
A

R
P

E
TA

- I
/2

02
1

-2
2 

(M
or

a 
C

ho
ul

kh
ow

a 
P

t-I)
 N

ew
 

G
en

er
at

ion
 W

D
C-

P
M

K
S

Y 

Panichilla 96 0 62 62 0 25 0 87 
2 Kharua Para (Nagaon Kharuapara 274 0 217 217 0 19 0 236 
3 Tatikuchi 118 0 94 94 0 4 0 98 
4 Radhakuchi 279 0 187 187 0 23 0 210 
5 Radhakuchi Habi 282 0 148 148 0 94 0 242 
6 Jabrikuchi 88 0 82 82 0 3 0 85 
7 Banbaria 130 0 97 97 0 9 0 106 
8 Bhella 268 0 164 164 0 32 0 196 
9 Khankarpara 347 0 201 201 0 102 0 303 

10 Bara 94 0 63 63 0 4 0 67 
11 Barbila 149 0 115 115 0 1 0 116 
12 Batikuriha 209 0 112 112 0 13 0 125 
13 Kaljahi 159 0 107 107 0 9 0 116 
14 Sila 164 0 96 96 0 18 0 114 
15 Omura (Gumura) 68 0 40 40 0 0 0 40 
16 Damal Jar 264 0 166 166 0 22 0 188 
17 Suha Bil Daloni(Sohabil Doloni 158 0 105 105 0 0 0 105 
18 Dakreswar 152 0 114 114 0 0 0 114 
19 Bar Suha (Barsoha) 185 0 143 143 0 0 0 143 
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1 2 3 4 5 6 7 8 9 10 

Sl. 
No. 

Name of 
watersheds  Names of villages 

G
eo

gr
ap
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ca

l 
A
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a 
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e 
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ul
tu

ra
l u

se
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d 
ar
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P
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t 
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st
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es

 

Wasteland  

Treatable 
area Cultivable  Non- 

Cultivable  

20 Belortari  152 0 31 31 0 58 0 89 
21 Khapan Baria Bhitha 319 0 265 265 0 20 0 285 
22 Bar Ghol 360 0 288 288 0 32 0 320 
23 Kachari Para 378 0 312 312 0 11 0 323 
24 Pajar Bhanga 303 0 165 165 0 64 0 229 
25 Bar Baradi 141 0 119 119 0 2 0 121 
26 Balapara 483 0 242 242 0 151 0 393 
27 Tarabari 340 0 225 225 0 59 0 284 
28 Guma (Goma) 206 0 161 161 0 21 0 182 

Total  6166  0 4121  4121  0 796 0 4917  
Source: Field Survey & census Data 
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Table No. 2.3: Details of the types of areas covered un der the project  

Sl. 
No. Name of Village 

No. of beneficiaries covered  

MF SF LF Landless Total  

1 Panichilla 101  24 1 17  143  

2 Kharua Para (Nagaon 
Kharuapara) 454  92 3 24  573  

3 Tatikuchi 223  32 4 30  289  
4 Radhakuchi 612  96 2 61  771  
5 Radhakuchi Habi 375  62 2 46  485  
6 Jabrikuchi 31  7 1 3  42  
7 Banbaria 312  55 3 15  385  
8 Bhella 767  120 4 92  983  
9 Khankarpara 419  72 1 40  532  

10 Bara 140  22 3 10  175  
11 Barbila 130  25 1 25  181  
12 Batikuriha 341  56 4 12  413  
13 Kaljahi 67  7 2 6  82  
14 Sila 445  70 1 34  550  
15 Omura (Gumura) 250  41 2 3  296  
16 Damal Jar 448  75 5 48  576  
17 Suha Bil Daloni (Sohabil Doloni) 343  52 3 34  432  
18 Dakreswar 175  32 1 17  225  
19 Bar Suha (Barsoha) 312  54 2 43  411  
20 Belortari  309  55 1 29  394  
21 Khapan Baria Bhitha 32  7 2 9  50  
22 Bar Ghol 78  15 2 18  113  
23 Kachari Para 31  7 2 7  47  
24 Pajar Bhanga 231  41 1 18  291  
25 Bar Baradi 171  31 1 20  223  
26 Balapara 130  22 2 19  173  
27 Tarabari 135  24 2 7  168  
28 Guma (Goma) 99  18 2 14  133  
  TOTAL 7161  1214  60  701  9136  

Source: Field Survey Data
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Table No. 2.4 Details of Agro-climatic condition  
 

1 2 3 4 5 6 7 

Sl. 
No. 

Name of the 
Project  

Name of the 
Agro-climatic 
zone covers 
project area  

Area in 
ha Names of the villages 

Major soil types  Major crops  

a)Type 
b) 
Area 
in ha 

a) 
Name 

b) Area 
in ha 

1 

B
A

R
P

E
TA

-I 
/2

02
1

-2
2 

(M
or

a 
C

ho
ul

kh
ow

a 
P

t-I)
 N

ew
 

G
en

er
at

io
n 

W
D

C-P
M

K
S

Y 

Lower 
Brahmaputra 
Valley Zone 

96 Panichilla Alluvial  96 PADDY 62 
2 274 Kharua Para (Nagaon Kharuapara) Alluvial  274 PADDY 217 
3 118 Tatikuchi Alluvial  118 PADDY 94 
4 279 Radhakuchi Alluvial  279 PADDY 187 
5 282 Radhakuchi Habi Alluvial  282 PADDY 148 
6 88 Jabrikuchi Alluvial  88 PADDY 82 
7 130 Banbaria Alluvial  130 PADDY 97 
8 268 Bhella Alluvial  268 PADDY 164 
9 347 Khankarpara Alluvial  347 PADDY 201 

10 94 Bara Alluvial  94 PADDY 63 
11 149 Barbila Alluvial  149 PADDY 115 
12 209 Batikuriha Alluvial  209 PADDY 112 
13 159 Kaljahi Alluvial  159 PADDY 107 
14 164 Sila Alluvial  164 PADDY 96 
15 68 Omura (Gumura) Alluvial  68 PADDY 40 
16 264 Damal Jar Alluvial  264 PADDY 166 
17 158 Suha Bil Daloni (Sohabil Doloni) Alluvial  158 PADDY 105 
18 152 Dakreswar Sandy Loam 152 PADDY 114 
19 185 Bar Suha (Barsoha) Sandy Loam 185 PADDY 143 
20 152 Belortari  Sandy Loam 152 PADDY 31 



33 
 

1 2 3 4 5 6 7 

Sl. 
No. 

Name of the 
Project  

Name of the 
Agro-climatic 
zone covers 
project area  

Area in 
ha Names of the villages 

Major soil types  Major crops  

a)Type 
b) 
Area 
in ha 

a) 
Name 

b) Area 
in ha 

21 319 Khapan Baria Bhitha Sandy Loam 319 PADDY 265 
22 360 Bar Ghol Sandy Loam 360 PADDY 288 
23 378 Kachari Para Sandy Loam 378 PADDY 312 
24 303 Pajar Bhanga Sandy Loam 303 PADDY 165 
25 141 Bar Baradi Sandy Loam 141 PADDY 119 
26 483 Balapara Sandy Loam 483 PADDY 242 
27 340 Tarabari Sandy Loam 340 PADDY 225 
28 206 Guma (Goma) Sandy Loam 206 PADDY 161 

Total  6166      6166    4121  
Source: Field Survey Data
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Table No. 2.5 Details of flood and drought in the project area  
1 2 3 4 5 
Sl. 
No. 

Particulars  Villages Periodicity  Not affected 
Annual  Any other 

(Please 
specify)  

1 Flood 22 Nos Yes - 6 Nos 
Name(s) of 
villages  

Yes --- Name(s) of vil lages 

Panichilla Suha Bil Daloni  
Tatikuchi Bar Suha (Barsoha) 
Radhakuchi Khapan Baria Bhitha 
Radhakuchi Habi Bar Ghol 
Banbaria Tarabari 
Bhella Kharua Para 
Khankarpara - 
Bara - 
Barbila - 
Batikuriha - 
Kaljahi - 
Omura (Gumura) - 
Damal Jar - 
Dakreswar - 
Belortari  - 
Kachari Para - 
Pajar Bhanga - 
Bar Baradi - 
Balapara - 
Guma (Goma) - 
Jabrikuchi - 
Sila - 

2 Drought No. of villages 6 - - 
Name(s) of villages - - - 
Suha Bil Daloni  Occasionally   NA  
Bar Suha (Barsoha) 
Khapan Baria 
Bhitha 
Bar Ghol 
Tarabari 
Kharua Para 

Source: Field Survey Data 



35 
 

Table No. 2.6: Details of soil erosion in the project area  
1 2 3 4 5 

Cause 
Type of 
erosion  

Area affected  
(ha)  

Run off  
 (mm/ 
year)  

Average soil loss 
(Tonnes/ ha/ year)  

Water erosion     
a Sheet 4422 

1107 0.5 MT/Ha b Rill 308 
c Gully 185 

Sub-Total 4915     
Wind erosion 0     
Total  4915      

Source: Field Survey data 

Table No. 2.7 Details of the Soil pH 
Name of the Villages Sample no Soil Ph Soil Type 

Panichilla  M-1/S-1 Neutral Alluvial  
Kharua Para (Nagaon Kharuapara)   M-1/S-2 Neutral Alluvial  
Tatikuchi   M-1/S-3 Neutral Alluvial  
Radhakuchi   M-1/S-4 Neutral Alluvial  
Radhakuchi Habi   M-1/S-5 Neutral Alluvial  
Jabrikuchi   M-2/S-1 Neutral Alluvial  
Banbaria   M-2/S-2 Neutral Alluvial  
Bhella   M-2/S-3 Neutral Alluvial  
Khankarpara   M-2/S-4 Neutral Alluvial  
Bara   M-2/S-5 Neutral Alluvial  
Barbila   M-2/S-6 Neutral Alluvial  
Batikuriha   M-3/S-1 Neutral Alluvial  
Kaljahi   M-3/S-2 Neutral Alluvial  
Sila   M-3/S-3 Neutral Alluvial  
Omura (Gumura)   M-3/S-4 Neutral Alluvial  
Damal Jar   M-3/S-5 Neutral Alluvial  
Suha Bil Daloni (Sohabil Doloni)   M-3/S-6 Neutral Alluvial  
Dakreswar   M-3/S-7 Neutral Sandy Loam 
Bar Suha (Barsoha)    M-3/S-8 Neutral Sandy Loam 
Belortari    M-4/S-1 Neutral Sandy Loam 
Khapan Baria Bhitha   M-4/S-2 Neutral Sandy Loam 
Bar Ghol   M-4/S-3 Neutral Sandy Loam 
Kachari Para   M-4/S-4 Neutral Sandy Loam 
Pajar Bhanga   M-4/S-5 Neutral Sandy Loam 
Bar Baradi   M-4/S-6 Neutral Sandy Loam 
Balapara   M-4/S-7 Neutral Sandy Loam 
Tarabari   M-4/S-8 Neutral Sandy Loam 
Guma (Goma)   M-4/S-9 Neutral Sandy Loam 

Source: Field Survey data 
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Table No.2.7.1 Climatic Condition  

Sl 
No Year 

Average 
Monthly 

Rain 
fall(in 
mm)  

Average 
Annual 

rainfall(in 
mm)preceding 

5 years 

Temp( 0C) Wind 
Velocity  

Open pan 
evaporation 

(mm per 
day)  

Relative 
Humidity(RH)  

Average 
Annual run 

off(mm/year)  

 Max Min  at 1613  at 1313  

1020 

1 2016-17 139.30 1671.80 28.00 19.20 35.3 2.1 88 61 

2 2017-18 137.00 1644.40 29.10 19.70 32.6 2.2 87 59 

3 2018-19 197.50 2370.30 28.00 19.10 30 2 88 62 

4 2019-20 134.80 1617.00 28.40 19.20 26.4 1.9 89 62 

5 2020-21 138.50 1661.50 28.40 18.50 27.7 2.1 87 60 

 Source: Regional Meteorological Centre, Guwahati 
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Table No.-2.8 Physiographic Features   

Elevation (MSL)  Slope Range(%) Order of 
Watershed  Major Stream  Toposequence (Soil series)  Average annual soil 

loss(Ton / hectare/year)  

38 Mtr Avg- 1.5% 1st Chaulkhowa Alluvial, Sandy Loam Average 0.5 T/Ha/Year 

Source: Field Survey data 

 

Table No. 2.9 Watershed characteristics  

 

Shape index of the watershed  Length of main 
stream  

Drainage 
density  Average slope Watershed 

relief  
Perimeter o f the 

watershed  

Elongated 4.8 72.98 1.5 Plain 57.5KM 
Source: Field Survey & GIS data 
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Table No.3.3: Socio- economic status  
1 2 3 4 5 6 

Sl. 
No Type Total 

HHs 
No. of 

BPL HHs 

Land Holding (Ha)  Annual Gross Income (Rs.)  
Rain fed Irrigated  

SC ST Others Total  
SC ST Others SC ST Others 

1 Marginal  7161 1207 62.00 3.50 2228.00 0.00 0.00 0.00 45000 45000 45000 135000 

2 Small 
Farmers  1214 0 18.00 1.50 1489.00 0.00 0.00 0.00 60000 60000 60000 180000 

3 Big farmers  60 0 3.00 0.00 202.00 0.00 0.00 0.00 80000 80000 80000 240000 
4 Landless 701 701 8.00 0.00 202.00 0.00 0.00 0.00 25000 25000 25000 75000 

  Total  9136  1908  91.00 5.00 4121.00  0.00 0.00 0.00 210000  210000  210000  630000  
Source: Field Survey Data 
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Table No. 3.4: Migration Details:  

Name of Village  

No. of persons 
migrating  

No. of days per 
year of 

migration  

Major 
reason(s) 

for 
migrating  

Distance of 
destination 

of 
migration 
from the 
village 
(km)  

Occupation 
during 

migration  

Income 
from such 
occupation 

(Rs.) M F Total  

Panichilla 31 6 37 

150-180 days 

Lack in 
sufficient 

employment 
generation, 
For Better 

Opportunity , 
Lack of 

irrigation 
facility, 

Mono Crop 
Area etc. 

2 km to 50 
Km  

Daily 
labour, 

business, 
vegetable 
vendor 

Average Rs. 
20,000/ - 

per Annum 

Kharua Para (Nagaon Kharuapara 23 8 31 
Tatikuchi 15 3 18 
Radhakuchi 33 10 43 
Radhakuchi Habi 42 13 55 
Jabrikuchi 17 6 23 
Banbaria 51 13 64 
Bhella 34 8 42 
Khankarpara 28 11 39 
Bara 22 8 30 
Barbila 29 13 42 
Batikuriha 30 14 44 
Kaljahi 18 7 25 
Sila 27 6 33 
Omura (Gumura) 19 3 22 
Damal Jar 17 6 23 
Suha Bil Daloni(Sohabil Doloni 22 9 31 
Dakreswar 18 7 25 
Bar Suha (Barsoha) 19 10 29 
Belortari  23 10 33 
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Name of Village  

No. of persons 
migrating  

No. of days per 
year of 

migration  

Major 
reason(s) 

for 
migrating  

Distance of 
destination 

of 
migration 
from the 
village 
(km)  

Occupation 
during 

migration  

Income 
from such 
occupation 

(Rs.) M F Total  

Khapan Baria Bhitha 24 13 37 
Bar Ghol 34 15 49 
Kachari Para 25 4 29 
Pajar Bhanga 24 9 33 
Bar Baradi 23 16 39 
Balapara 26 9 35 
Tarabari 28 9 37 
Guma (Goma) 27 6 33 
Total  729 252 981      
Source: Field Survey Data
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Table No. 3.6:  Infrastructure Facilities:  
 

1 2 3 4 5 

Sl.No Infrastructure type  No./Quantity  Distance (km)  Status 
(description)  

1 

Educational Institutions       
  Anganwadi 54 Within the village Functional 
  Primary School 49 Within the village Functional 
  Secondary school 11 Within the village Functional 
  Govt. College 1 Within the village Functional 

  Vocational Institutions NA Barpeta 8 Km Functional 

2 

Service Institutions - - - 
  Bank 1 Within the village Functional 

  Post office 2  & 2 Sub Post 
Office Within the village Functional 

  Primary Health Care 
Center 3 Within the village Functional 

  Veterinary Center 2 Within the village Functional 

  Markets/ Village Haat 22 Within the village Functional 

3 No. of bore wells/pump 
sets (Functional) NA NA NA 

4 

No. of Milk collection 
centers  1 Within the village Functional 

( Union/ Society/ Pvt. 
Agency/Others) - - - 

  Total Quantity of surplus 
milk  3200 - - 

5 
Road Connectivity (to 
main road by an all-
weather road) (Yes/No) 

Yes Within the village Functional 

6 Bus facility (Yes/No) Yes Within the village Functional 

7 No. of HHs provided 
electricity  8746 Within the village Functional 

8 No. of HHs with access to 
drinking water  7849 Within the village Functional 

9 Access to Agro Industries 
(Yes/No) No   - - 

10 Any other facilities 
(specify-------------)       

Source: Filed Survey Data



44 
 

Table No.3.7 Land use pattern (in Hectares)  
 

S. 
No Name 

G
eo

gr
ap

hi
ca

l A
re

a
 

Fo
re

st
 A

re
a

 

C
om

m
un

ity
 L

an
d

 

La
nd

 u
nd

er
 N

on
 

A
gr

ic
ul

tu
re

 U
se

 

P
er

m
an

en
t 

P
as

tu
re

s 

La
nd

 U
nd

er
 

m
is

ce
lla

ne
ou

s 
us

e
 Uncultivated Private 

land  
Cultivated 

area 

N
et

 S
ow

n 
A

re
a 

N
et

 A
re

a 
so

w
n 

m
or

e 
th

an
 o

nc
e

 

G
ro

ss
 C

ro
pp

ed
 

A
re

a 

Temporary 
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1 Panichilla 96 0 0 4 0 30 0 0.00 62 0 62 23 85 
2 Kharua Para (Nagaon Kharuapara) 274 0 0 7 0 50 0 0.00 217 0 217 80 297 
3 Tatikuchi 118 0 0 3 0 21 0 0.00 94 0 94 34 128 
4 Radhakuchi 279 0 0 11 0 81 0 0.00 187 0 187 71 258 
5 Radhakuchi Habi 282 0 0 14 0 120 0 0.00 148 0 148 50 198 
6 Jabrikuchi 88 0 0 2 0 4 0 0.00 82 0 82 34 116 
7 Banbaria 130 0 0 3 0 30 0 0.00 97 0 97 41 138 
8 Bhella 268 0 0 12 0 92 0 0.00 164 0 164 64 228 
9 Khankarpara 347 0 0 16 0 130 0 0.00 201 0 201 82 283 
10 Bara 94 0 0 3 0 28 0 0.00 63 0 63 22 85 
11 Barbila 149 0 0 4 0 30 0 0.00 115 0 115 50 165 
12 Batikuriha 209 0 0 11 0 86 0 0.00 112 0 112 43 155 
13 Kaljahi 159 0 0 6 0 46 0 0.00 107 0 107 40 147 
14 Sila 164 0 0 6 0 62 0 0.00 96 0 96 32 128 
15 Omura (Gumura) 68 0 0 4 0 24 0 0.00 40 0 40 14 54 
16 Damal Jar 264 0 0 10 0 88 0 0.00 166 0 166 65 231 
17 Suha Bil Daloni (Sohabil Doloni) 158 0 0 5 0 48 0 0.00 105 0 105 33 138 
18 Dakreswar 152 0 0 3 0 35 0 0.00 114 0 114 41 155 
19 Bar Suha (Barsoha) 185 0 0 3 0 39 0 0.00 143 0 143 56 199 
20 Belortari  152 0 0 5 0 58 58 0.00 31 0 31 11 42 
21 Khapan Baria Bhitha 319 0 0 4 0 30 20 0.00 265 0 265 103 368 
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22 Bar Ghol 360 0 0 3 0 37 32 0.00 288 0 288 112 400 
23 Kachari Para 378 0 0 7 0 48 11 0.00 312 0 312 117 429 
24 Pajar Bhanga 303 0 0 6 0 68 64 0.00 165 0 165 71 236 
25 Bar Baradi 141 0 0 2 0 18 2 0.00 119 0 119 57 176 
26 Balapara 483 0 0 10 0 80 151 0.00 242 0 242 94 336 
27 Tarabari 340 0 0 4 0 52 59 0.00 225 0 225 80 305 
28 Guma (Goma) 206 0 0 2 0 22 21 0.00 161 0 161 65 226 
  TOTAL 6166 0 0 170 0 1457  418 0 4121  0 4121 1585  5706 

Source: Field Survey Data & census Data
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Table No. 3.8: Details of Common Property Resources  
 

1 2 3 4 

Sl.No 

CPR Total Area (ha)  
Area available for treatment (ha)  

Particulars  

Area owned/ In possessi on of 

Pvt. 
persons  

Govt. 

PRI 

Any other 
(Pl. 

Specify) 
Pvt. 

persons  

Govt. 

PRI 

Any other 
(Pl. 

Specify) 
(specify 
dept.)  

(specify 
deptt.)  

1 Wasteland/ 
degraded land 

212.00 206.00 - - 212.00 206.00 - - 

2 Pastures - - - - - - - - 
3 Orchards   - - - - - - - - 
4 Village Forest 

(Homestead Tree 
Clad area 

116.00 - - - - - - - 

5 Forest - - - - - - - - 
6 Village Ponds/ 

Tanks 
91.00 - - 8.00 - - - 8.00 

7 Community 
Buildings 

- - 2.00 4.00 - - - - 

8 Weekly Markets - - 4.00 2.00 - - - - 
9 Permanent markets 16.00 - 4.00 - - - - - 

10 Temples/ Places of 
worship 

- - - 18.00 - - - - 

11 Others (Pl. specify) - - - - - - - - 
Total 435.00  206.00  10.00 32.00 212.00  206.00  0.00 8.00 
Source: Field Survey Data 
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Table No. 3.10: Crop Classification  
1 2 3 

S. No Crop classification  Area (Hec) 
1 Single crop 4121 
2 Double crop 1582 
3 Multiple crop - 

Source: Field Survey Data 
 

Table No. 3.9: Agriculture implements:  
1 2 3 

S. No Implements  Nos. 
1 Tractor 32 
2 Sprayers-manual/ power 116 
3 Cultivators/Harrows  NA 
4 Seed drill NA 

Source: Field Survey Data 

 

Table No. 3.11: Crops & Cropping pattern  
1 2 3 4 5 6 

Sl. 
No 

Season Crop sown Rain fed Irrigated  Total  
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1 Kharif Paddy 3746 6069 1620 15000 0 0 0 0 3746 6069 1620 15000 
    Vegetables 231 878 3800 30000 0 0 0 0 231 878 3800 30000 

2 

Rabi Paddy 324 648 2000 20000 0 0 0 0 324 648 2000 20000 
Mustard 392 235 600 14000 0 0 0 0 392 235 600 14000 
Black gram 121 79 650 14000 0 0 0 0 121 79 650 14000 
Lentil 34 17 500 14000 0 0 0 0 34 17 500 14000 
Green gram 18 9 500 14000 0 0 0 0 18 9 500 14000 

  Vegetables 317 951 3000 11000 0 0 0 0 317 951 3000 11000 
3 Summer Vegetables 523 1464 2800 8000 0 0 0 0 523 1464 2800 8000 

  Total    5706  10350  15470  140000  0 0 0 0 5706 10350  15470  140000  
Source: Field Survey Data 
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Table No. 3.12:  Land capability Classification            

Sl.No Land 
type  

Total Area 
(ha)  

Soil 
Texture*  

Based on Depth (cms)-  Based on Slope (%) 
(mention area in ha)  

Erosion  

Land 
class 

(mention area in ha)  (mention area in ha)  
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Water  

Wind  
Sheet Rill  Gully  

1 Sandy 
Loam 
- Clay 
Loam 

6166 

Sandy 
Loam 181 324 1988 482 318 

5270 660 236 0 4422 308 185 0 - 2 Clay 
Loam 

127 341 1524 
451 

430 

Total  6166    308 665 3512  933 748 5270  660 236 0 4422  308 185 0 0 
  * Soil texture (sandy-clay, clayey, loamy-clay, gravel)                

Source: Field Survey Data
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Table No.3.13:  Irrigation facilities  
1 2 3 4 

Sl.No Type of the Source Nos. Command area (in ha)  
1 Ponds - - 
2 Open wells - - 
3 Bore wells - - 
4 Canal irrigation - - 
5 Natural spring head - - 

 

Table No. 3.14: Status of water table  
Sl.No Source 

(open 
well)**  

Location  Plot 
No of 
the 
source 

Name of the Owner*  Date of 
recording  

Depth of 
water table 
from ground 
level (in mts)  

Source located 
at (ridge/  
middle/  valley)  

Remarks 

1 

Well/TW  

Panichilla B001 Near Taizuddin  11/11/2021  2.500 Valley   
2 Kharua Para 

(Nagaon 
Kharuapara 

B002 
Near 1262 No. Uttar 
Khaurapara LPS  

11/11/2021  4.000 Valley   

3 Tatikuchi B003 Near Tatikuchi Masjid  11/11/2021  2.000 Valley   
4 Jabrikuchi B004 Near Bangshi Boro  11/11/2021  3.000 Valley   
5 Khankarpara B005 Habizur Rahman  12/11/2021  3.000 Valley   
6 Bara B006 Near Sarat Das  12/11/2021  3.000 Valley   
7 Barbila B007 Near Masjid  12/11/2021  3.500 Valley   
8 Kaljahi B008 Near 389 No. Barbila Girls 

LPS  
12/11/2021  3.500 Valley   

9 Damal Jar B009 Near Hasmat Ali  15/11/2021  3.500 Valley   
10 Dakreswar B010 Near Monir Hussain  15/11/2021  2.500 Valley   
11 Belortari  B011 Near Niyat Ali  15/11/2021  2.000 Valley   
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Sl.No Source 
(open 
well)**  

Location  Plot 
No of 
the 
source 

Name of the Owner*  Date of 
recording  

Depth of 
water table 
from ground 
level (in mts)  

Source located 
at (ridge/  
middle/  valley)  

Remarks 

12 Bar Ghol B012 Near Barghol Maszid  15/11/2021  4.000 Valley   
13 Pajar Bhanga B013 Near Pazarbhanga H.S.  15/11/2021  4.000 Valley   
14 Bar Baradi B014 Near Bar Baradi Girls LPS  17/11/2021  3.500 Valley   
15 Balapara B015 Near Hasan Ali  17/11/2021  3.500 Valley   
16 Tarabari B016 Near Maktab Ghor   17/11/2021  3.500 Valley   
17 Guma (Goma) B017 Near Feddus Kazi  17/11/2021  3.500 Valley   

Source: Field Survey Data 

Table No. 3.15: Assessment of drinking water facility*:  
1 2 3 4 5 

Sl.No Item  Units  Quantity  Source 
1 Drinking water requirement   Ltrs/day  131052 Tube Well, Govt Supply,  River 

2 Present availability of drinking water Ltrs/day  102221 Tube Well, Govt Supply,  River 

3 No. of drinking water sources available Nos 7849 Tube Well, Govt Supply,  River 

a) Functional Nos 7849 Tube Well, Govt Supply,  River 

b) Need Repairing Nos 29 Tube Well, Govt Supply,  River 

c)  Defunct Nos 71 Tube Well, Govt Supply,  River 

4 Short fall if any  Ltrs/day  28831  - 

5 No. of families getting drinking water from out side the 
Micro watershed area Nos -  - 

6 Requirement of new drinking water sources (if any) Nos. 1287   
* based on the observation from the field  / Source: Field Survey Data 
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Table No. 3.16:  Surface water resources      
1 2 3 4 5 

Sl.No Type of water resource  Nos Area irrigated (Ha)  Storage capacity (Cu.m) 
1 Tank - - - 
2 Pond - - - 
3 Lake - - - 
4 Check dam - - - 
5 Percolation tank - - - 
6 Channel/Canal - - - 
7 Any others (specify--------------) - - - 

 

Table No. 3.17 Ground Water Structures to be repaired  

Sl.No Type of 
structure  

No. available 

No. to be Repaired No. to be rejuvenated  No. with no interventions 
required  Total  

      
N.A. 

      
Total      
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Table No. 3.18: Existing Water Saving Practices  

Name of the Major Crop  
Area (Ha)  Current water Saving 

status as against flood 
irrigation. (Cu.m)  Under water 

saving devices$ 
Under water conserving 
agronomic practices#  

Any other  Total  (Pl. Specify) 
 Kharif Paddy - 3746  - 3746  - 
 Rabi Paddy - 324  - 324  - 
 Mustard   392  - 392  - 
 Black gram - 121  - 121  - 
 Vegetable - 523   523  - 
 $: Sprinklers, Drip, PVC Pipe, etc.,  
#: Vermi compost, organic manuring, check basin, alternate furrow, Ridges and furrow & specific practices 
Source: Field Survey Data 

Table No. 3.19: Details of existing livelihoods      
1 2 3 4 

Sl. No. Name of activity  

No. of beneficiarie s Pre-project 
average income 

per HH (Rs.) SC ST Others Total  Women 
1 Dairy 52 2 4821 4875 625 40000 
2 Goatary 18 2 7612 7632 1520 30000 

3 Duckery 10 4 9120 9134 1860 25000 
4 Poultry 22 4 9120 9146 1820 25000 
  TOTAL 102 12 30673  30787  5825    

Source: Field Survey Data 
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1 2 3 4 

S.No Problem area  Problem analysis  Proposed interventions to overcome 
problems  

4. Scarce vegetative cover over the area 

4 Agriculture 
productivity  (crop 
wise compare with 
dist. average) 

1. Low agricultural productivity due to high 
flood during summer, lack of irrigation 
facility, erratic and uncertain rainfall, low 
cropping intensity, lack of locally available 
agri-technologies  to match the high 
ecological diversity of rainfed area etc. 

1. Brick canal and water storage farm pond 
for irrigation for both Rabi & Kharif 
crop. 

5 Livestock 
productivity  (Milk 
Yield, Meat yield, 
Eggs, Wool Yield, 
Kidding etc.) 

1. Dearth of fodder during flood period. 

2. Lack of protected shelter  for the 
inhabitantsduring flood period 

3. lack of grazing land effects the production of 
milk and allied products, which inturn results 
in inadequate nutrition. 

4. Diseases which reduce the production 
potential of livestock. 

1. Promotion of Marketing facilities 
through SHG 

2. Promotion of Dairy, Piggery, goatery, 
Duckery and Poultry farming activities.  

 

6 Existing Livelihood 
activities for Asset 
less persons 

1. Less income generating unsustained 
activities. 

2. Their present occupation is Daily Labour, 
Rikswa Pullers etc. 

1. Promotion of Dairy, Piggery, goaery, 
Duckery and Poultry farming activities. 

2. Promotion of weaving activities for asset 
less woman. 

7 Community Based 
Organizations  & 
Social capital base 

1. Most of the SHGs are not functional. 1. Formation of SHG, User groups for 
promotion of various income generating 
activities 

8 Capacity Building  
(participation, 

1. In many villages it is observed that the 
Participation in Gram Sabha is very low due 

1. Conducting Awareness programmes 
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1 2 3 4 

S.No Problem area  Problem analysis  Proposed interventions to overcome 
problems  

training, awareness of 
watershed 
community 

to lack of awareness towards watershed 
development activities. 

among the villagers. 

2. Providing training in respect to each 
activities proposed for watershed 
development as well as livelihood 
generation. 

9 Others (specify)  1. Lack of Marketing and treading Facilities  1. Providing Market Promotion Centres 
along with Low Cost go-down for 
storage of various products. 
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Table No. 4.4:  PIA particulars  
1 2 3 

S.No Particulars  Details of PIA  
1.  Type of organization# Govt. Department 
2.  Name of organization Department of Soil Conservation  
3.  Designation & Address Divisional Officer, Barpeta Soil Conservation Divison, Barpeta, Assam 
4.  Telephone 9435054444 
5.  Fax --- 
6.  E-mail  do_barpetascdivision1@rediffmail.com 
# In column no. 8.1.6 (1), only the letter assigned to each type, as given below, needs to be typed.  
A  Line Dept.    B  Autonomous organization 
C  Govt. Institute   D  Research Bodies 
E  Zila Parishad    F  Intermediate Panchayat 
G  Voluntary Organisations  H  Any other (please specify).  

  

Table No. 4.5 Bank Account Details  

Name of WC/PIA Name of the 
Bank/Place  Account No. Name of the 

Signatory  Address 

Barpeta -I/2021 -22 (Mora 
Choulkhowa Pt -I) WDC-PMKSY 2.0 

State Bank of India, 
Barpeta Bazar Branch 40754231294 

Divisional Officer, 
Barpeta Soil 
Conservation 
Division 

Divisional Officer, Barpeta 
Soil Conservation Division, 
Barpeta, Assam 

Radhakuchi MWS Under Process 
Sitolijan MWS Under Process 
Batikuriha MWS Under Process 
Guma MWS Under Process 
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Table No. 4.5 Convergence plan with IWMP  
1 2 3 4 5 6 7 

S. No. 

Names of 
Departments with 

Schemes 
converging with 

IWMP 

Name of 
activity/task/structure 

proposed under 
convergence Period of Support 

Reference no. of 
activity/ task/ 
structure in 

DPR 

Estimated Fund 
Proposed 

Under 
Convergence 

(in Rs.) 

 Level of decision 
taken for 

convergence 
(a) Structures  (Years) Block/district  
(b) livelihoods      
(c) Capacity Building     
(d) Any other (pl. specify)     

Under Process 
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* Institutional Mechanisms:  
Fig. 11 Flow Chart of Institutional Arrangement from District to watershed level 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

  

 

 

 

 

 

 

 

 

 

 

 

National Rainfed Area Authority 

State Level Nodal Agency (SLNA) 
(Department of Soil Conservation (Govt. of 

Assam) 

Professional 
Expert 

District Watershed Development Unit (DWDU) 

Project Implementing 
Agency 

Watershed Development 
Team 

Watershed Committee  

Self Help Group  User Group  

Panchayati Raj Institution 
(PRI) 

Line Department (Agriculture, 
Sericulture, Fishery, Diary, 

DRDA, Veterinary etc.   

DoLR, GoI NLDC 
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 Comparison with demonstration and research micro-watersheds. 

 Hydro-meteorological measuring. 

 Using the information gathered by other institutional and private enterprises. 

 Combination of above mentioned tools. 

 

PIS Tasks Responsibility  

Project  

Co-or dination  

Immediate corrective action for 
problem encountered  

WCDC, Project Manager, 
WDT Member  

Create Relationship among staff 
and Institution  

Project Manager 

Team Building & Capacity Building  WCDC /PIA/Project 
Manager 

Co-operation and Network 
Development 

WCDC /PIA/Project 
Manager 

Project 
Management & 
Controlling  

Progress of Project Project Manager 

Report generating to account 
project activities and financial 
statement  

PIA/ Project Manager 

Performance monitoring PIA/ Project Manager/ 
WCDC 

Monitoring  1st Level Monitoring  

Staff Performance 

Work Performance  

Target achievement   

WCDC /Project 
Manager/PIA 

2nd Level Monitoring  

Work Quality 

Deviation Report 

Financial statement  

WCDC / Third Party  
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hand information of natural resources and their uses. Data and information thus 

collected have been analyzed to know about the characteristics of the problem and 

prospects. The following are the various steps of data collection & report preparation-  

 Secondary data collection, preparations. 

 Village meeting & Conduct of Participatory Rural Appraisal (PRA) techniques for 

problem identification, need assessment and selection of project activities. All 

the treatment plan and interventions are identified after elaborate PRA exercise. 

 Socio Economic Survey of all Households in Watershed village.  

 Collection of baseline data such as Demographic features, Livestock details, BPL 

status, Operational Holdings, Migration particulars, Details of Community Based 

Organization, Land features, Details of CPR, Crops & Cropping patters, Soil 

classification & Erosion status, Climate & Hydrological features, Ground water 

status, Irrigation facilities, Status of water table, Quality and availability of 

drinking water, Water budget, Details of livelihoods.   

 Problem Typology Analysis.  

 Productivity & Livelihoods planning exercise.  

 Institutional & Capacity Building plan (with support of Course Directors).  

 Data Consolidation & Documentation of DPR.   

 Integration of various spatial and non-spatial (attribute) data using the 

Geographical Information system (GIS). GIS software is an especially effective 

tool for watershed management. GIS software provides the ability to create a 

computerized database consisting of spatial (map or image) data.  
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5.2 Details of Natural Resource Management Activities  

Table No. 5.2.1 Soil and Moisture Conservation structures & Surface Water Treatment  
1 2 3 4 5   6 7  8 9 10 11 12 13 
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1 

Agril 
Bund 

Banbaria Banbaria All  Villagers RM 900 567 510300 25515 510300 2nd 
Year 26.311175 91.091706 

2 
Bhella Bhella All  Villagers RM 1100 567 623700 31185 623700 3rd 

Year 26.309148 91.06945 

3 
Bara Bara All  Villagers RM 1050 567 595350 29767.5 595350 2nd 

Year 26.307538 91.088597 

4 
Belortari  Belortari  All  Villagers RM 1050 567 595350 29767.5 595350 3rd 

Year 26.251534 91.067736 

4 
Barbila Barbila All  Villagers RM 1400 567 793800 39690 793800 1st 

Year 26.309118 91.092894 

5 
Sila Sila All  Villagers RM 700 567 396900 19845 396900 5th 

Year 26.288012 91.073058 

6 
Omura 
(Gumura) 

Omura 
(Gumura) All  Villagers RM 900 567 510300 25515 510300 1st 

Year 26.28163 91.085977 

7 
Damal Jar Damal Jar All  Villagers RM 900 567 510300 25515 510300 1st 

Year 26.27325 91.072753 

8 

Suha Bil Daloni 
(Sohabil Doloni) 

Suha Bil Daloni 
(Sohabil 
Doloni) 

All  Villagers RM 1400 567 793800 39690 793800 2nd 
Year 26.269098 91.067001 
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1 2 3 4 5   6 7  8 9 10 11 12 13 
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9 
Bar Suha 
(Barsoha) 

Bar Suha 
(Barsoha) All  Villagers RM 900 567 510300 25515 510300 3rd 

Year 26.268199 91.093876 

10 
Bar Suha 
(Barsoha) 

Bar Suha 
(Barsoha) All  Villagers RM 900 567 510300 25515 510300 2nd 

Year 26.270683 91.093789 

10 
Bar Ghol Bar Ghol All  Villagers RM 500 567 283500 14175 283500 1st 

Year 26.254932 91.088502 

10 
Kachari Para Kachari Para All  Villagers RM 400 567 226800 11340 226800 3rd 

Year 26.254932 91.085724 

10 
Pajar Bhanga Pajar Bhanga All  Villagers RM 400 567 226800 11340 226800 2nd 

Year 26.254932 91.085724 

10 
Bar Baradi Bar Baradi All  Villagers RM 400 567 226800 11340 226800 2nd 

Year 26.255754 91.08679 

10 
Balapara Balapara All  Villagers RM 400 567 226800 11340 226800 3rd 

Year  26.229917°  
91.101878° 

10 
Tarabari Tarabari All  Villagers RM 400 567 226800 11340 226800 2nd 

Year  26.229421°  
91.127302° 

10 
Guma (Goma) Guma (Goma) All  Villagers RM 400 567 226800 11340 226800 1sd 

Year  26.256131°  
91.110273° 

Sub Total 14100  10206  7994700  399735  7994700        

1 
Agril 
Bund 
(with 
Hume 
Pipe)  

Belortari  Belortari  All  Villagers RM 900 567 510300 25515 510300 1st 
Year 26.251452 91.061383 

2 Belortari  Belortari  All  Villagers RM 1050 567 595350 29767.5 595350 2nd 
Year 26.249036 91.060853 
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Sub Total 1950    1105650  55282.5  1105650        

1 

Agril 
Bund 
(with 
Slab 

Culve
rt)  

Kaljahi Kaljahi All  Villagers RM 900 567 510300 25515 510300 1st 
Year 26.289057 91.090213 

Sub Total 900   510300  25515  510300        

1 Brick 
Canal 
(Slab 
Culve

rt)  

Omura 
(Gumura) 

Omura 
(Gumura) 

All  Villagers 
RM 240 2560 614400 30720 614400 

2nd 
Year 26.280622 91.086973 

2 Omura 
(Gumura) 

Omura 
(Gumura) 

All  Villagers 
RM 240 2560 614400 30720 614400 

3rd 
Year 26.281346 91.08543 

3 Omura 
(Gumura) 

Omura 
(Gumura) 

All  Villagers 
RM 240 2560 614400 30720 614400 

4th 
Year 26.276524 91.086827 

Sub Total 720   1843200  92160  1843200        

1 

Brick 
Canal  

Panichilla Panichilla 
All  Villagers 

RM 400 2560 1024000 51200 1024000 
2nd 
Year 26.340145 91.097543 

2 
Panichilla Panichilla 

All  Villagers 
RM 230 2560 588800 29440 588800 

3rd 
Year 26.340246 91.097683 

3 
Kharua Para 
(Nagaon 
Kharuapara) 

Kharua Para 
(Nagaon 
Kharuapara) 

All  Villagers 
RM 280 2560 716800 35840 716800 

1st 
Year 26.324391 91.074506 

4 Kharua Para 
(Nagaon 

Kharua Para 
(Nagaon 

All  Villagers 
RM 280 2560 716800 35840 716800 

2nd 
Year 26.327522 91.079675 
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Kharuapara) Kharuapara) 

5 
Kharua Para 
(Nagaon 
Kharuapara) 

Kharua Para 
(Nagaon 
Kharuapara) 

All  Villagers 
RM 280 2560 716800 35840 716800 

3rd 
Year 26.323638 91.076442 

6 
Tatikuchi Tatikuchi 

All  Villagers 
RM 200 2560 512000 25600 512000 

3rd 
Year 26.324662 91.073996 

7 
Tatikuchi Tatikuchi 

All  Villagers 
RM 240 2560 614400 30720 614400 

2nd 
Year 26.324148 91.073907 

8 
Tatikuchi Tatikuchi 

All  Villagers 
RM 240 2560 614400 30720 614400 

1st 
Year 26.329858 91.071724 

9 
Radhakuchi Radhakuchi 

All  Villagers 
RM 240 2560 614400 30720 614400 

1st 
Year 26.323522 91.087346 

10 
Radhakuchi Radhakuchi 

All  Villagers 
RM 320 2560 819200 40960 819200 

2nd 
Year 26.323959 91.087426 

11 Radhakuchi 
Habi 

Radhakuchi 
Habi 

All  Villagers 
RM 240 2560 614400 30720 614400 

2nd 
Year 26.318649 91.108972 

12 Radhakuchi 
Habi 

Radhakuchi 
Habi 

All  Villagers 
RM 250 2560 640000 32000 640000 

1st 
Year 26.31758 91.11045 

13 Radhakuchi 
Habi 

Radhakuchi 
Habi 

All  Villagers 
RM 290 2560 742400 37120 742400 

2nd 
Year 26.316778 91.114517 

14 Radhakuchi 
Habi 

Radhakuchi 
Habi 

All  Villagers 
RM 240 2560 614400 30720 614400 

3rd 
Year 26.3202 91.107989 
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15 
Jabrikuchi Jabrikuchi 

All  Villagers 
RM 240 2560 614400 30720 614400 

1st 
Year 26.320185 91.075791 

16 
Jabrikuchi Jabrikuchi 

All  Villagers 
RM 240 2560 614400 30720 614400 

3rd 
Year 26.319558 91.07669 

17 
Banbaria Banbaria 

All  Villagers 
RM 240 2560 614400 30720 614400 

3rd 
Year 26.311332 91.092446 

18 
Bhella Bhella 

All  Villagers 
RM 240 2560 614400 30720 614400 

1st 
Year 26.307516 91.07533 

19 
Bhella Bhella 

All  Villagers 
RM 240 2560 614400 30720 614400 

2nd 
Year 26.307043 91.076037 

20 
Bhella Bhella 

All  Villagers 
RM 240 2560 614400 30720 614400 

3rd 
Year 26.306949 91.075098 

21 
Bhella Bhella 

All  Villagers 
RM 240 2560 614400 30720 614400 

2nd 
Year 26.306971 91.077272 

22 
Bhella Bhella 

All  Villagers 
RM 270 2560 691200 34560 691200 

1st 
Year 26.309321 91.068253 

23 
Bhella Bhella 

All  Villagers 
RM 200 2560 512000 25600 512000 

2nd 
Year 26.308865 91.068424 

24 
Bhella Bhella 

All  Villagers 
RM 200 2560 512000 25600 512000 

3rd 
Year 26.309795 91.069566 

25 
Bhella Bhella 

All  Villagers 
RM 200 2560 512000 25600 512000 

1st 
Year 26.305682 91.067789 



77 
 

1 2 3 4 5   6 7  8 9 10 11 12 13 

Sl. 
No. 

N
am

e 
of

 th
e 

A
ct

iv
iti

es
 

(S
tru

ct
ur

es
)

 

N
am

e 
of

 th
e 

V
illa

ge
 

N
am

e 
of

 th
e 

H
am

le
t  

 

N
am

e 
of

 B
en

ef
ic

ia
rie

s
 

U
ni

t 

D
im

en
si

on
 ( 

in
 M

/ S
q.

 M
 / 

C
uM

) o
f S

tru
ct

ur
e

 

U
ni

t C
os

t 

To
ta

l C
os

t (
in

 R
s.

) 

C
on

tri
bu

tio
n

 

To
ta

l G
ra

nt
 A

m
ou

nt
 (i

n 
R

s)
 

Y
ea

r o
f I

m
pl

em
en

ta
tio

n 
   

   
   

 
(1

st
/2

nd
/3

rd
/4

th
/5

th
)

 

G
P

S
 P

oi
nt

s 

Long Lat 

26 
Khankarpara Khankarpara 

All  Villagers 
RM 200 2560 512000 25600 512000 

1st 
Year 26.298349 91.070641 

27 
Khankarpara Khankarpara 

All  Villagers 
RM 240 2560 614400 30720 614400 

2nd 
Year 26.298371 91.067132 

28 
Khankarpara Khankarpara 

All  Villagers 
RM 200 2560 512000 25600 512000 

2nd 
Year 26.298755 91.070307 

29 
Bara Bara 

All  Villagers 
RM 240 2560 614400 30720 614400 

1st 
Year 26.307239 91.088593 

30 
Barbila Barbila 

All  Villagers 
RM 240 2560 614400 30720 614400 

2nd 
Year 26.309491 91.09373 

31 
Barbila Barbila 

All  Villagers 
RM 240 2560 614400 30720 614400 

1st 
Year 26.310183 91.092193 

32 
Batikuriha Batikuriha 

All  Villagers 
RM 200 2560 512000 25600 512000 

2nd 
Year 26.289631 91.093858 

33 
Kaljahi Kaljahi 

All  Villagers 
RM 240 2560 614400 30720 614400 

2nd 
Year 26.286505 91.089798 

34 
Kaljahi Kaljahi 

All  Villagers 
RM 240 2560 614400 30720 614400 

1st 
Year 26.280942 91.089518 

35 
Kaljahi Kaljahi 

All  Villagers 
RM 240 2560 614400 30720 614400 

2nd 
Year 26.29064 91.092697 

36 
Sila Sila 

All  Villagers 
RM 240 2560 614400 30720 614400 

4th 
Year 26.281508 91.079073 
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37 
Damal Jar Damal Jar 

All  Villagers 
RM 240 2560 614400 30720 614400 

2nd 
Year 26.272887 91.072496 

38 
Damal Jar Damal Jar 

All  Villagers 
RM 200 2560 512000 25600 512000 

3rd 
Year 26.272839 91.074984 

39 
Damal Jar Damal Jar 

All  Villagers 
RM 240 2560 614400 30720 614400 

1st 
Year 26.271938 91.072683 

40 Suha Bil Daloni 
(Sohabil Doloni) 

Suha Bil Daloni 
(Sohabil 
Doloni) 

All  Villagers 
RM 240 2560 614400 30720 614400 

3rd 
Year 26.266273 91.07252 

41 Suha Bil Daloni 
(Sohabil Doloni) 

Suha Bil Daloni 
(Sohabil 
Doloni) 

All  Villagers 
RM 250 2560 640000 32000 640000 

4th 
Year 26.266273 91.07252 

42 
Dakreswar Dakreswar 

All  Villagers 
RM 240 2560 614400 30720 614400 

2nd 
Year 26.253606 91.071593 

43 
Dakreswar Dakreswar 

All  Villagers 
RM 250 2560 640000 32000 640000 

1st 
Year 26.25444 91.073659 

44 
Dakreswar Dakreswar 

All  Villagers 
RM 220 2560 563200 28160 563200 

3rd 
Year 26.255178 91.072921 

45 Bar Suha 
(Barsoha) 

Bar Suha 
(Barsoha) 

All  Villagers 
RM 220 2560 563200 28160 563200 

1st 
Year 26.267367 91.081461 

46 
Belortari  Belortari  

All  Villagers 
RM 240 2560 614400 30720 614400 

2nd 
Year 26.249019 91.061193 

47 
Belortari  Belortari  

All  Villagers 
RM 240 2560 614400 30720 614400 

1st 
Year 26.2483392 91.060277 
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Sub Total 11380   29132800  1456640  29132800        
Tot
al               40586650  2029333  40586650        
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Table No. 5.2.2 Water Harvesting Structures  
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1 DEVELOP
MENT OF 
POND 

Tatikuchi Tatikuchi - Sqm 1500 233 349500 17475 349500 4th 
Year 

26.32457 91.074203 

2 Tatikuchi Tatikuchi - Sqm 1700 233 396100 19805 396100 5th 
Year 

26.329972 91.071281 

3 Radhakuchi 
Habi 

Radhaku
chi Habi 

- Sqm 2200 233 512600 25630 512600 5th 
Year 

26.322419 91.10754 

4 Banbaria Banbaria - Sqm 1700 233 396100 19805 396100 5th 
Year 

26.319814 91.087591 

5 Bara Bara - Sqm 2600 233 605800 30290 605800 1st 
Year 

26.301147 91.084029 

6 Bara Bara - Sqm 1600 233 372800 18640 372800 4th 
Year 

26.301672 91.084647 

7 Batikuriha Batikurih
a 

- Sqm 1700 233 396100 19805 396100 1st 
Year 

26.289644 91.09404 

8 Batikuriha Batikurih
a 

- Sqm 2150 233 500950 25048 500950 2nd 
Year 

26.291667 91.103026 

Sub Total 15150   3529950  176497.5  3529950     
1 Pond Panichilla Panichill

a 
Atab Ali, Burhan 
Ali, Hanif Ali, 
Dujjan Ali, Iman 
Ali, Sukur Ali, 
Kader Ali, Makbul 
Hussain, Abjaal 
Khan, Siddik Ali,  

Sqm 2200 233 512600 25630 512600 1st 
Year 

26.346894 91.09797 
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2 Radhakuchi 
Habi 

Radhaku
chi Habi 

Manik Ali, 
Ghuggur Ali, 
Ambar Ali, Baron 
Ali, Hitmon Ali, 
Hatem Ali, Mehar 
Ali, Mantaj Ali, Ser 
Ali, Palan Ali,  

Sqm 1700 233 396100 19805 396100 4th 
Year 

26.318727 91.109091 

3 Radhakuchi 
Habi 

Radhaku
chi Habi 

Ajgar Ali, Billa 
Hussain, Hukum 
Ali, Hanif Ali, 
Akbar Ali, 
Rahman Ali, 
Aajhar Ali,   

Sqm 2200 233 512600 25630 512600 3rd 
Year 

26.318035 91.110529 

4 Bhella Bhella Solim Ali, Majmil 
Ali, Fakrul Ali, 
Sahjahan Ali, 
Rahim Ali, 
Sabujan, 
Maftuddin, Fukar 
Ali, Manju Ali 

Sqm 1700 233 396100 19805 396100 5th 
Year 

26.30847 91.069591 

5 Barbila Barbila All Villagers Sqm 2400 233 559200 27960 559200 1st 
Year 

26.30993 91.092865 

6 Barbila Barbila All Villagers Sqm 2200 233 512600 25630 512600 2nd 
Year 

26.307592 91.090622 
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7 Batikuriha Batikurih
a 

Bijoy Pathak, 
Dalim Talukdar, 
Ananta Pathak, 
Bhupesh Das, 
Bhabananda Das, 
Sankar Talukdar,  

Sqm 1700 233 396100 19805 396100 1st 
Year 

26.290396 91.101866 

8 Suha Bil 
Daloni 
(Sohabil 
Doloni) 

Suha Bil 
Daloni 
(Sohabil 
Doloni) 

Kaddus Ali, Golap 
Khan, Jinar Khan, 
Nayeb Ali, Liyakat 
Khan, Mahur 
Uddin, Majibur 
Rahman, Kalam 
Sikdar, Usman 
Sikdar 

Sqm 2200 233 512600 25630 512600 1st 
Year 

26.268554 91.066479 

9 Bar Suha 
(Barsoha) 

Bar Suha 
(Barsoha
) 

All Villagers Sqm 1950 233 454350 22718 454350 1st 
Year 

26.267174 91.082645 

Sub Total 18250   4252250  212612.5  4252250     
Total   7782200  389110  7782200     
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Table No. 5.2.3 Vegetative Covers 
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Barbila Barbila 
Village 
Farmer Hec 1.4484058 241500 349790 17489.5 349790 1st year 26.309785 91.092121 

2 
Barbila Barbila 

Village 
Farmer Hec 0.4885714 241500 117990 5899.50014 117990 2nd year 26.309785 91.092121 

3 
Barbila Barbila 

Village 
Farmer Hec 0.2562319 241500 61880 3094.00019 61880 3rd year 26.309785 91.092121 

4 
Barbila Barbila 

Village 
Farmer Hec 0.0684058 241500 16520 826.000035 16520 4th year 26.309785 91.092121 

5 
Barbila Barbila 

Village 
Farmer Hec 0.7365942 241500 177887 8894.37497 177887 5th year 26.309785 91.092121 

6 Khapan Baria 
Bhitha 

Khapan 
Baria 
Bhitha 

Village 
Farmer Hec 1 241500 241500 12075 241500 3rd year  26.231987°  91.062887° 

7 
Bar Baradi Bar Baradi 

Village 
Farmer Hec 1 241500 241500 12075 241500 1st year  26.263702°  91.099376° 

8 
Balapara Balapara 

Village 
Farmer Hec 1 241500 241500 12075 241500 4th year  26.226803°  91.102611° 

9 
Tarabari Tarabari 

Village 
Farmer Hec 1 241500 241500 12075 241500 2nd year  26.229576°  91.124478° 

10 
Tarabari Tarabari 

Village 
Farmer Hec 1 241500 241500 12075 241500 5th year  26.254994°  91.116433° 
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(1

st
/2

nd
/3

rd
/4

th
/5

th
)

 GPS Points 

Long Lat 

11 
Guma (Goma) 

Guma 
(Goma) 

Village 
Farmer Hec 0.53706 241500 129700 6484.9995 129700 1st year 

 26.256130°  91.110270° 

12 
Guma (Goma) 

Guma 
(Goma) 

Village 
Farmer Hec 0.157763 241500 38099.8 1904.98823 38099.8 2nd year 

 26.256121°  91.110274° 

13 
Guma (Goma) 

Guma 
(Goma) 

Village 
Farmer Hec 0.771842 241500 186400 9319.99215 186400 3rd year 

 26.256021°  91.111274° 

14 
Guma (Goma) 

Guma 
(Goma) 

Village 
Farmer Hec 0.775 241500 187163 9358.125 187163 5th year 

 26.256025°  91.111279° 

Sub Total 10.23987    2E+06 123646.48  2472930        
Total  10.23987  0 2E+06 123646.48  2472930        
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5.3.2: Details of engineering structures for Water Harvesting WHS  
1 2 3 4 

Sl. 
No. Name of structures  

  Proposed plan  

Total units 
(No./ cu.m./ 

rmt)  

UNIT 
COST Estimated cost*  Farmers 

contribution  

(Rs) (Rs. in lakh)  (Rs) 
  M W O T   

A2 Common structures                
2 DEVELOPMENT OF POND 15150 233 14.12 17.65 3.53 35.30 352995.00 
3 Pond  18250 233 17.01 21.26 4.25 42.52 425225.00 

Grand total  31.13 38.91 7.78 77.82 778220.00  
 

Table No. 5.3.3: Details of activities connected with vegetative cover in watershed works  
1 2 3 4 

Sl. 
No. Name of structure/ work  

  Proposed plan  

Area (ha)  Unit Cost(Rs) Estimated cost (Rs. 
in lakh)  

Farmer Contribution (Rs. 
in lakh)  

Grant (Rs. in 
lakh)  

1 Horticulture Plantation  10.2399 241500 24.73 123646.48 24.73 
Grand total  24.73 123646.48  24.73 
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Chapter 6 

Capacity Building Plan (FINANCIAL)  

Table No. 6.1 Details of Capacity Building (Financial)           (Rs. in Lakh)  
1 2 3 4 5 6 7 8 9 10 

Sl. No. 

Name of the Training & 
Exposure ( Knowledge, 
Skill, etc. at both Being 
and Doing level)  

Number 
of events 

Number of 
Participants 
in an event  

Total 
Number 
of days 

per event  

Total 
Trainee  
days (= 3 
x 4 x 5) 

Cost per 
Trainee  
day (in 

Rs) 

Total Cost required 
for the programme 

(= 6 x7 ; in Rs.) 

Total Grant 
Amount (in Rs)  

Year of 
Implement
ation           
(1st/2nd/3
rd/4th/5th
) 

Mass Meeting 
1 MassMeeting  10 500 1 5000 25.96 129809 129809 1st, 3rd , 4th 

Subtotal  10 500 1 5000 25.96 129809  129809    
Awarness Meeting  

1 Awarness Meeting  25 200 1 5000 51.92 259618 259618 1st, 2nd  
Subtotal  25 200 1 5000 51.92 259618  259618    

Publicity Materials  
1 Publicity Materials - - - - - 194713 194713 1st, 2nd  

Subtotal  0 0 0 0 0 194713.2  194713.2    
Institutional Building  

1 WC Formation & 
Registration, etc. - - - - - 97357 97357 1st, 2nd  

2 UG Formation - - - - - 97357 97357 2nd, 3rd, 
4th, 5th 

3 SHG Formation - - - - - 97357  97357 2nd, 3rd, 
4th, 5th 

Subtotal  0 0 0 0 0 292070  292070    
TRAINING 

1 DWDU 2 60 1 120 1623 194713 194713 1st Year 

2 PIA/WDT 7 20 2 280 1043 292070 292070 1st, 2nd , 
3rd, 4th  
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1 2 3 4 5 6 7 8 9 10 

Sl. No. 

Name of the Training & 
Exposure ( Knowledge, 
Skill, etc. at both Being 
and Doing level)  

Number 
of events 

Number of 
Participants 
in an event  

Total 
Number 
of days 

per event  

Total 
Trainee  
days (= 3 
x 4 x 5) 

Cost per 
Trainee  
day (in 

Rs) 

Total Cost required 
for the programme 

(= 6 x7 ; in Rs.) 

Total Grant 
Amount (in Rs)  

Year of 
Implement
ation           
(1st/2nd/3
rd/4th/5th
) 

3 Watershed Committee 10 11 2 220 1475 324522 324522 2nd, 3rd   

4 User Group 12 20 2 480 642 308296 308296 2nd. 3rd, 
4th, 5th  

3 SHG 12 20 2 480 676 324522 324522 2nd. 3rd, 
4th, 5th  

Subtotal  43 131 9 1580 5459 1444123  1444123    
EXPOSURE VISIT  

1 Farmers/ WC Members 4 20 4 320 1268 405653 405653 2nd. 3rd, 
4th, 5th  

2 PIA/WDT 4 10 4 160 1420 227165 227165 2nd. 3rd, 
4th, 5th  

Subtotal  8 30 8 480 2687 632818  632818    
PARTICIPATION IN EXHIBITION 

1 SHG/UG 2 20 4 160 1217 194713 194713 2nd. 3rd, 
4th, 5th  

Subtotal  2 20 4 160 1217 194713  194713    
SEMINER & WORKSHOP 

1 Seminer & Workshop  1 100 1 100 974 97357 97357 2nd Year, 
4th Year 

Subtotal  1 100 1 100 974 97357  97357    
GRAND TOTAL  89 981 24 12320  10415  3245220  3245220    
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Chapter 7 

Phasing of Programme  and Budgeting  

Table No. 7.1:  Phasing of the action plan  
1 2 3 4 5 6 7 8 9 10 11 

Sl.No 

C
om

po
ne

nt
 

Activities  
Uni

t  

Unit Cost 1 year 2nd year 3rd  year 4th  year  5th  year  Total  

(Rs.) 
Phy 
(No)  Fin (Rs.) 

Phy 
(No)  Fin (Rs.) 

Phy 
(No)  Fin (Rs.) 

Phy 
(No)  Fin (Rs.) 

Phy 
(No)  Fin (Rs.) 

Phy 
(No)  Fin (Rs.) 

1 

Entry Point Activities 
(2%)                  

a) 
Waiting shed at 
Bhella No. 500000 1 500000 

0 0 0 0 0 0 0 0 
1 500000 

b) 

Waiting shed at 
Bar Suha 
(Barsoha) No. 500000 1 500000 

0 0 0 0 0 0 0 0 

1 500000 

c) 

Farmer Rest 
Shed at Damal 
Jar No. 581740  1 581740 

0 0 0 0 0 0 0 0 

1 581740 

d) 
Farmer Rest 
Shed at Bara No. 581740  1 581740 

0 0 0 0 0 0 0 0 
1 581740 

    

Sub Total of 
Entry Point 
Activity      4 2163480  0 0 0 0 0 0 0 0 4 2163480  

2 

Institution & 
Capacity Building 
(5%)                  

  i)  

Poor HHs in 
Watersheds  to 
be covered 
under SHGs                             

    SC No. - 20 0 63 - 10 - 11 - 7 - 111 0 

    ST No. - 3 0 3 - 0 - 0 - 3 - 9 0 

    BC No. - 210 0 308 - 110 - 110 - 220 - 958 0 
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1 2 3 4 5 6 7 8 9 10 11 

Sl.No 

C
om

po
ne

nt
 

Activities  
Uni

t  

Unit Cost 1 year 2nd year 3rd  year 4th  year  5th  year  Total  

(Rs.) 
Phy 
(No)  Fin (Rs.) 

Phy 
(No)  Fin (Rs.) 

Phy 
(No)  Fin (Rs.) 

Phy 
(No)  Fin (Rs.) 

Phy 
(No)  Fin (Rs.) 

Phy 
(No)  Fin (Rs.) 

    OC No. - 240 0 814 - 2740 - 2024 - 243 - 6061 0 

  ii)  

Awareness 
Generation 
(events) to be 
conducted                             

    
Pamphlets 
distribution  No.  1.50 

2150
8 32262 4635 6952.5 0 0 0 0 0 0 26143 39214.5 

    Wall posters No.  5.00 
1200

0 60000 1600 8000 0 0 0 0 0 0 13600 68000 

    

Wall 
writings/Flex 
Postering No.  1250.00 56 70000 14 17500 0 0 0 0 0 0 70 87500 

    Mass  meetings No.  10817.40 6 64904 3 32452 3 32452 0 0 0 0 12 129809 

  iii)  

Orientation 
programmes to 
GP, WC,UG, 
SHG,VO, VSS, 
WUA, Societies, 
Elected reps. No.  9272.06 18.00 166897.03 4.00 37088.23 3.00 27816.17 3.00 27816.17 0.00 0.00 28.00 259617.60 

  iv)  
Formation of 
Ugs & SHG No. - - 129808.8 - 32452.2 - 16226.1 - 16226.1 - 0 - 194713.2 

    No. of women No. - 3930 0 2100 - 2100 - 2000 - 0 - 10130 0 

    No. of men No. - 2530 0 1200 - 1200 - 1373 - 0 - 6303 0 

  vi)  

Formation of 
Watershed 
Committee No. 20691.00 4 97356.6 0 0 0 0 0 0 0 0 4 97356.6 

    No. of women No. - 4 0 - - - - - - - - 4 0 

    No. of men No.   44 0 - - - - - - - - 44 0 

  vii)  

Regular 
Meetings to be 
conducted       0                     

    
Watershed 
Committee No. - 12 0 12 - 12 - 12 - 12 - 60 0 
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1 2 3 4 5 6 7 8 9 10 11 

Sl.No 

C
om

po
ne

nt
 

Activities  
Uni

t  

Unit Cost 1 year 2nd year 3rd  year 4th  year  5th  year  Total  

(Rs.) 
Phy 
(No)  Fin (Rs.) 

Phy 
(No)  Fin (Rs.) 

Phy 
(No)  Fin (Rs.) 

Phy 
(No)  Fin (Rs.) 

Phy 
(No)  Fin (Rs.) 

Phy 
(No)  Fin (Rs.) 

    UGs/LGs No. - 75 0 75   75   75   75   375 0 

    VO/SHGs No.   111 0 111   111   111   111   555 0 

    
Gram 
Panchayat No.   12 0 12 - 12 - 12 - 12 - 60 0 

  viii)  
No. of  Planning 
events No.    12 0 12 - 12 - 12 - 12 - 60 0 

  ix)  
Registration of 
WC No.   4 0 - - - - - - 4   8 0 

  x)  

Self Monitoring 
events 
(planning, 
review of 
activities 
through tool) No.   1 0 1 - 1 - 1 - 1 - 4 0 

  xi)  

Convergence 
meetings with 
LDs/other 
institutions  No.   1 0 1 - 1 - 1 - 1 - 4 0 

  xii)  
Social Audit 
events No.   1 0 1 - 1 - 1 - 1 - 4 0 

  xiii)  
Trainings & 
Exposures                             

  a) DWDU Level 

No.
Trg
s 1081.74 120 129808.80 30 32452.20 30 32452.20 0 0 0 0 180 194713.2 

    Women No. - 15 0.00 10 - 10 - 0 - 0 - 35 0 

    Men No.   105 0.00 20 - 20 - 0 - 0   145 0 

  b) On PIA Level 
No. 
trgs 1043.11 186 194017.80 31 32336.30 31 32336.30 32 33379.41 0 0 280 292069.8 

    Women No. - 65 0 10 - 10 - - - - - 85 0 

    Men No. - 15 0 21 - 21 - - - - - 57 0 
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1 2 3 4 5 6 7 8 9 10 11 

Sl.No 

C
om

po
ne

nt
 

Activities  
Uni

t  

Unit Cost 1 year 2nd year 3rd  year 4th  year  5th  year  Total  

(Rs.) 
Phy 
(No)  Fin (Rs.) 

Phy 
(No)  Fin (Rs.) 

Phy 
(No)  Fin (Rs.) 

Phy 
(No)  Fin (Rs.) 

Phy 
(No)  Fin (Rs.) 

Phy 
(No)  Fin (Rs.) 

  c) On WC Level 
No. 
trgs 901.45 252 227165.40 36 32452.20 36 32452.20 36 32452.2 0 0 360 324522 

    Women No. - 40 0 6 - 6 - 6 - 0 - 58 0 

    Men No. - 212 0 30 - 30 - 30 - 0 - 302 0 

  c) 

On Natural 
Resource 
Management 

No. 
trgs 642.2831 253 162497.6306 76 48813.5175 101 64870.5956 25 16057.0781 25 16057.0781 480 308295.9 

    Women No. - 53 0 20 - 30 - 5 - 5 - 113 0 

    Men No. 0 200 0 56 - 71 - 20 - 20 - 367 0 

  d) 
On Enterprise 
Promotion 

No. 
trgs 676.0875 126 85187.025 38 25691.325 50 33804.375 13 8789.1375 13 8789.1375 240 162261 

    Women No. - 100 0 30 - 40 - 10 - 10 - 190 0 

    Men No. 0 26 0 8 - 10 - 3 - 3 - 50 0 

  e) 
On Productivity 
Enhancement 

No. 
trgs 676.0875 126 85187.025 38 25691.325 50 33804.375 13 8789.1375 13 8789.1375 240 162261 

    Women No. - 100 0 30 - 40 - 10 - 10 - 190 0 

    Men No. 0 26 0 8 - 10 - 3 - 3 - 50 0 

  f) 

Exposure Visits  
Farmer & WC 
Member Nos 4507.25 22 99159.5 23 103666.75 19 85637.75 10 45072.5 16 72116 90 405652.5 

    Women No.   5 0 5 - 7 - 5 - 6 - 28 0 

    Men No.   17 0 18 - 12 - 5 - 10 - 62 0 

  (g) 
Exposure Visits  
PIA & WDT Nos 5048.12 0 0 10 50481.2 13 65625.56 10 50481.2 12 60577.44 45 227165.4 

    Women No.   - 0 3 - 3 - 3 - 4 - 13 0 

    Men No.   - 0 7 - 10 - 7 - 8 - 32 0 

  (h)  
Seminar & 
Workshop Nos 973.566 33 32127.678 17 16550.622 17 16550.622 17 16550.622 16 15577.056 100 97356.6 
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1 2 3 4 5 6 7 8 9 10 11 

Sl.No 

C
om

po
ne

nt
 

Activities  
Uni

t  

Unit Cost 1 year 2nd year 3rd  year 4th  year  5th  year  Total  

(Rs.) 
Phy 
(No)  Fin (Rs.) 

Phy 
(No)  Fin (Rs.) 

Phy 
(No)  Fin (Rs.) 

Phy 
(No)  Fin (Rs.) 

Phy 
(No)  Fin (Rs.) 

Phy 
(No)  Fin (Rs.) 

    Women No.   - 0 3 - 3 - 3 - 4 - 13 0 

    Men No.   - 0 7 - 10 - 7 - 8 - 32 0 

  (h)  
Participation in 
Exhibition Nos 1216.958 0 0 40 48678.3 53 64498.7475 14 17037.405 53 64498.7475 160 194713.2 

    Women No.   - 0 3 - 3 - 3 - 4 - 13 0 

    Men No.   - 0 7 - 10 - 7 - 8 - 32 0 

  

Sub Total IB & CB {Do 
not sum Men & 
Women under CB 
events (a to f)}[1]      0 1636379.68  

 
551258.87  

 
538527.2  

 
272650.96  953 246404 .6 68649  3245221.3  

3 

Productivity Enhancement - Production system & Micro Enterprises (15%)          

a) 
Assam Lemon 
Cultivation NO 44000 3 132000 12 528000 26 1144000 14 616000 3 132000 58 2552000 

b) 
Bananna 
Cultivation NO 44000 3 132000 10 440000 21 924000 20 880000 3 132000 57 2508000 

c) Fishery NO 44000 0 0 14 616000 37 1628000 30 1320000 3 132000 84 3696000 

d) 

Papaya 
Cultivation 
(Red Lady) NO 44000 15 660000 20 880000 13 572000 8 352000 3 132000 59 2596000 

e) 
Som & Sualo 
Plantation NO 44000 1 44000 8 352000 31 1364000 18 792000 1 44000 59 2596000 

f) 
Apple Bear 
Cultivation NO 44000 3 132000 10 440000 19 836000 14 616000 5 220000 51 2244000 

g) 
Vermi 
Composting NO 34100 0 0 0 0 1 34100 0 0 0 0 1 34100 

  Sub-Total PE     22 968000  74 3256000  148 6502100  104 4576000  18 792000  369 16226100  

4 

Enterprise Promotion - Livelihood Activities for Assetless Poor 
(15%)            

a) broiler Farm NO 25000 19 475000 24 600000 80 2000000 30 750000 18 450000 171 4275000 

b) Duckery NO 25000 10 250000 29 725000 34 850000 80 2000000 19 475000 172 4300000 

c) Goatery  NO 25000 6 150000 37 925000 72 1800000 47 1175000 0 0 162 4050000 
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1 2 3 4 5 6 7 8 9 10 11 

Sl.No 

C
om

po
ne

nt
 

Activities  
Uni

t  

Unit Cost 1 year 2nd year 3rd  year 4th  year  5th  year  Total  

(Rs.) 
Phy 
(No)  Fin (Rs.) 

Phy 
(No)  Fin (Rs.) 

Phy 
(No)  Fin (Rs.) 

Phy 
(No)  Fin (Rs.) 

Phy 
(No)  Fin (Rs.) 

Phy 
(No)  Fin (Rs.) 

d) Poultry  NO 25000 8 200000 18 450000 73 1825000 38 950000 6 150000 143 3575000 
e) Supari Making NO 26100 0 0 0 0 1 26100 0 0 0 0 1 26100 

   Sub-Total LA      43 1075000  108 2700000  260 6501100  195 4875000  43 1075000  649 16226100  

5 

Natural Resource 
Management (47%)                  

I 
WHS (MI 
Works)                              

a) Pond  Sqm 233 
1045

0 2434850 2200 512600 2200 512600 1700 396100 1700 396100 18250 4252250 

b) 
Development 
of Pond Sqm 233 4300 1001900 2150 500950 0 0 3100 722300 5600 1304800 15150 3529950 

II  

Soil Moisture 
Conservation 
(SMC)                              

a) Agril Bund RM 567 4100 2324700 5450 3090150 3850 2182950 0 0 700 396900 14100 7994700 

b) 
Agril Bund 
(hume pipe) RM 567 900 510300 1050 595350 0 0 0 0 0 0 1950 1105650 

c) 

Agril Bund 
(with Slab 
Culvert) RM 567 900 510300 0 0 0 0 0 0 0 0 900 510300 

d) 
Brick Canal 
(Slab Culvert) RM 2560 0 0 240 614400 240 614400 240 614400 0 0 720 1843200 

e) Brick Canal RM 2560 3830 9804800 4530 11596800 2530 6476800 490 1254400 0 0 0 29132800 

III  
Vegetative 
Covers                             

a) 
Horticulture 
Plantation Hec 241500 

2.985
466 720989.9907 

1.646
3344 397589.767 

2.0280
74 489779.847 

1.068
406 258020.001 

2.511
594 606549.999 

10.2398
74 2472930 

    
Sub Total 
NRM:     

2448
3  17307840  15622  17307840  8822  10276530  5531  3245220  8003  2704350  51080  50841780  

6 

Natural Resource Management Governance (2%)                        

I 

Maintenance 
of Natural 
Resources 
Related Assets 
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1 2 3 4 5 6 7 8 9 10 11 

Sl.No 

C
om

po
ne

nt
 

Activities  
Uni

t  

Unit Cost 1 year 2nd year 3rd  year 4th  year  5th  year  Total  

(Rs.) 
Phy 
(No)  Fin (Rs.) 

Phy 
(No)  Fin (Rs.) 

Phy 
(No)  Fin (Rs.) 

Phy 
(No)  Fin (Rs.) 

Phy 
(No)  Fin (Rs.) 

Phy 
(No)  Fin (Rs.) 

a) 

Meeting with 
the members of 
Gram 
Panchayat 
alongwith PRI 
members 

No. 

5000 8 

40000 8 40000 8 40000 8 40000 0 0 32 160000 

b) 

Preparation of 
over all Project 
Development 
Plan 

No. 

5000 

3 15000 3 15000 3 15000 3 15000 0 0 12 60000 

c) 

Meeting for 
Annual Audit 
under 
Budgeting with 
GP and PRI 
members 

No. 

5000 

- - 6 30000 6 30000 6 30000 0 0 18 90000 

II  # Water 
Budgeting, 
Management/ 
Regulator y 
Norms and 
Governance 

  

                          

a) 

Ground Water 
Monitoring 
(twice a year) 

No. 
10000 16 160000 16 160000 15 150000 15 150000 

- - 
62 620000 

b) 

Training for the 
Monitoring 
Exercises 

No. 
16000 5 80000 5 80000 5 80000 5 80000 

- - 
20 320000 

III  Protection 
and 
Regulation/ 
Regeneration 
of Common 
Lands (For the 
protection of 
the upper 
reaches of the 
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1 2 3 4 5 6 7 8 9 10 11 

Sl.No 

C
om

po
ne

nt
 

Activities  
Uni

t  

Unit Cost 1 year 2nd year 3rd  year 4th  year  5th  year  Total  

(Rs.) 
Phy 
(No)  Fin (Rs.) 

Phy 
(No)  Fin (Rs.) 

Phy 
(No)  Fin (Rs.) 

Phy 
(No)  Fin (Rs.) 

Phy 
(No)  Fin (Rs.) 

Phy 
(No)  Fin (Rs.) 

temporary PIA 
staff 

  2) T.A/D.A. - - - 280000 - 280000 - 280000 - 280000 - 280000 - 1400000 
  3) Office 

contingencies. 
- - - 250000 - 250000 - 250000 - 250000 - 250000 - 1250000 

c) WC / Village 
Level 

- - -   -   -   -   -   -   

  1) Honorarium 
to village level 

- - - 275000 - 275000 - 275000 - 275000 - 275000 - 1375000 

Workers - - - 260000 - 260000 - 260000 - 260000 - 260000 - 1300000 
  2) 

Honorarium/S
alary to Secy. 

- - - 
310000 

- 
310000 

- 
310000 

- 
310000 

- 
310000 

- 
1550000 

  3) Office 
contingencies. 

- - - 200000 - 200000 - 200000 - 200000 - 200000 - 1000000 

  4) T.A/D.A. - - - 200000 - 200000 - 200000 - 200000 - 200000 - 1000000 

    

Sub Total 
Administratio
n:       2163480  0  2163480  0  2163480  0  2163480  0  2163480    10817400  

8 

Monitoring and 
Evaluation Cost (2%)  

                            

a) 
Monitoring and 
Evalutation 

Rs.     - - 540870 - 540870 - 540870 - 540870 - 2163480  

    

Sub Total  of 
Monitoring 
and 
Evaluation:            540870    540870    540870    540870    2163480  

9 
DPR (1%)                             

a) 
DPR 
Preparation 

Rs. - - 1081740 - - - - - - - - - 1081740  

    Sub Total of 
DPR 

      
1081740  

                  
1081740  

10 Consolidation (3%)                              
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1 2 3 4 5 6 7 8 9 10 11 

Sl.No 

C
om

po
ne

nt
 

Activities  
Uni

t  

Unit Cost 1 year 2nd year 3rd  year 4th  year  5th  year  Total  

(Rs.) 
Phy 
(No)  Fin (Rs.) 

Phy 
(No)  Fin (Rs.) 

Phy 
(No)  Fin (Rs.) 

Phy 
(No)  Fin (Rs.) 

Phy 
(No)  Fin (Rs.) 

Phy 
(No)  Fin (Rs.) 

a) Consolidation Rs. - - - - - - - - - - 3245220  - 3245220  

    Sub Total of 
Consolidation  

                      3245220    3245220  

    Grand Total        26936790    27060319    27063477    16214091    10767325    10817400
1  

 



99 
 

 

Table No. 7.2 Estimated Benefit Cost Ratio  
 
S.No. Name of the activity  Total Cost 

(Rs.) 
Total 
Benefit 
expected * 
(Rs.) 

BCR Remarks 

1 EPA 2163000 2379300 1.1   
2 NRM 50841780 74228999 1.46   

3 Prpductivity 
Enhancement  

16226100 27584370 1.7   

4 Livelihood for Asset less 16226100 29206980 1.8   

5 Institution and Capacity 
building  

3245221 3894266 1.2   

6 Overall  88702201 137293914 1.55   
 
*kindly relate this with table no. 9.2 (expected outcomes) 



100 
 

Chapter 8 
Consolidation and completion of various works 

 
Table No. 8.1: Consolidation of Action Plan 

Component Fund Allocation by Year (Rs. In Lakh) Total in 
Rs. In 
Lakh Phase -I: 

Preparatory 
Phase- II: Work Phase-III 

Consolidation 

 1st Year 2nd Year 3rd Year 4th Year 5th Year  

Administrative 21.63 21.63 21.63 21.63 21.63 108.17 

Monitoring 0.00 5.41 5.41 5.41 5.41 21.63 

Entry point Activities 21.63 0.00 0.00 0.00 0.00 21.63 

Institution & Capacity building 16.23 5.41 5.41 2.70 2.70 32.45 

DPR 10.82 0.00 0.00 0.00 0.00 10.82 

Natural Resource Management 173.08 173.08 102.77 32.45 27.04 508.42 

Production System 10.82 32.45 64.90 45.97 8.11 162.26 

Natural Resource Management & 
Governance 

5.41 5.41 5.41 5.41 0.00 21.63 

Livelihood Activities for the assetless 
persons Micro Enterprise & Business 
Development 

10.82 27.04 64.90 48.68 10.82 162.26 

Consolidation 0.00 0.00 0.00 0.00 32.45 32.45 

TOTAL 270.44 270.44 270.44 162.26 108.17 1081.74 
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than 3 mtr which  can be reduce to average 2 mtr. Almost 
94  numbers of new intervention proposed under water 
harvesting which will developed the ground water status as 
well as irrigated area of the watershed. Almost 369 
numbers of unit of various horticulture crop for organic 
farming are proposed  under Production System which will 
developed the watershed area as a organic hub of the 
district.  
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Table No.9.3:  Backward and Forward Linkages  
Type of Marketing Facility Name of the 

institution 
Pre-project (no.) Expected post project status 

(A) Backward 

linkages 

   

(i) Seed certification Govt. of Assam No Will be done 

(ii) Seed supply system Co-operative and 
Agriculture Dept. 

No Strong Seed supply system will be developed 

(iii) Fertilizer supply 
system 

Co-operative and local  
fertilizer dealer 

No Strong Fertilizer supply system will be 
developed 

(iv) Pesticide supply 
system 

Local Pesticide Dealer No Strong Pesticide supply system will be 
developed 

(v) Credit institutions Co-operative Bank, 
SHG, Local Bank, 
Nodal Bank etc. 

SHG Internal Credit link will be developed among 
SHG, Local Bank, Co-operative Bank etc. and 
external credit link from commercial / nodal 
banks. 

(vi) Water supply Water User Group No Will be developed 
(vii) Extension services KVK, ATMA, 

Agriculture Dept., 
NGOs 

ATMA, Agri Dept., 
NGO 

Strong extension services will be developed 
among all institutions 

(viii) Nurseries SHG, Horticulture 
Nursery, Local Nursery 

Local Nursery Strong extension services will be developed 
among all institutions 

(ix) Tools/machinery 
suppliers 

Ag Deptt Ag Deptt Will Continued 

(x) Price Support system Ag Deptt, Vetty Dept. Ag Deptt Will Continued 

(xi) Labour Local wage labour Local wage labour Strong network will be developed 

(B) Forward linkages   Strong network will be developed 
(i) Harvesting/threshing 

machinery 
Local level Local level Strong network will be developed 

(ii) Storage (including 
cold storage) 

Local level Local level Strong network will be developed 

(iii) Road network Local level Local level Strong network develop 

(iv) Transport facilities Local level Local level Strong network develop 

(v) Markets / Mandis Local committee, 
Cooperative 

No Institution will take initiative so that 
beneficiearies will get better opportunities. 

(vi) Agro and other 
Industries 

Local committee, 
Cooperative 

No Institution will take initiative so that 
beneficiearies will get better opportunities. 

(vii) Milk and other 
collection centres 

Local committee, 
Cooperative 

No Institution will take initiative so that 
beneficiearies will get better opportunities. 
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Source: Village Boundary, Census of India
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Source: Generated  from DEM (Cartosat-1, Carto DEM Ver 3-R1)
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Source: Created from DEM (Cartosat-1, Carto DEM Ver 3-R1)



108 
 

 
Source: Resourceset-2:Liss-III (Dec, 2019) , Landset data
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Source: Resourceset-2:Liss-III (Dec, 2019)  & Toposheet
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Source: NBSS, Publ-66 
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Source: NBSS,   
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Source: Created from DEM (Cartosat-1, Carto DEM Ver 3-R1)



113 
 

 

Source: Resourceset-2:Liss-III (Dec, 2019)  
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Appendix -1 

Village Wise Intervention under NRM  
Name of Micro 
Watershed  

Radhakuchi MWS     

Name of Village  Panichilla     
Name of Intervention Unit Rate 

(in 
INR) 

TOTAL 1st Year 2nd Year 3rd Year 4th Year 5th Year 

Phy  Fin  Phy  Fin  Phy  Fin  Phy  Fin  Phy  Fin  Phy  Fin  
Pond  Sqm 233 2200 5.13 2200 5.13 0 0.00 0 0.00 0 0.00 0 0.00 
Brick Canal RM 2560 400 10.24 0 0.00 400 10.24 0 0.00 0 0.00 0 0.00 
Brick Canal RM 2560 230 5.89 0 0.00 0 0.00 230 5.89 0 0.00 0 0.00 
Name of Micro 
Watershed  

Radhakuchi MWS     

Name of Village  Kharua Para (Nagaon Kharuapara)     
Name of Intervention Unit Rate 

(in 
INR) 

TOTAL 1st Year 2nd Year 3rd Year 4th Year 5th Year 

Phy  Fin  Phy  Fin  Phy  Fin  Phy  Fin  Phy  Fin  Phy  Fin  
Brick Canal RM 2560 280 7.17 280 7.17 0 0.00 0 0.00 0 0.00 0 0.00 
Brick Canal RM 2560 280 7.17 0 0.00 280 7.17 0 0.00 0 0.00 0 0.00 
Brick Canal RM 2560 280 7.17 0 0.00 0 0.00 280 7.17 0 0.00 0 0.00 
Name of Micro 
Watershed  

Radhakuchi MWS     

Name of Village  Tatikuchi     
Name of Intervention Unit Rate 

(in 
INR) 

TOTAL 1st Year 2nd Year 3rd Year 4th Year 5th Year 

Phy  Fin  Phy  Fin  Phy  Fin  Phy  Fin  Phy  Fin  Phy  Fin  
DEVELOPMENT OF 
POND Sqm 233 1500 3.50 0 0.00 0 0.00 0 0.00 1500 3.50 0 0.00 
DEVELOPMENT OF 
POND Sqm 233 1700 3.96 0 0.00 0 0.00 0 0.00 0 0.00 1700 3.96 
Brick Canal RM 2560 200 5.12 0 0.00 0 0.00 200 5.12 0 0.00 0 0.00 
Brick Canal RM 2560 240 6.14 0 0.00 240 6.14 0 0.00 0 0.00 0 0.00 
Brick Canal RM 2560 240 6.14 240 6.14 0 0.00 0 0.00 0 0.00 0 0.00 
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Name of Micro 
Watershed  

Radhakuchi MWS     

Name of Village  Radhakuchi     
Name of Intervention Unit Rate 

(in 
INR) 

TOTAL 1st Year 2nd Year 3rd Year 4th Year 5th Year 

Phy  Fin  Phy  Fin  Phy  Fin  Phy  Fin  Phy  Fin  Phy  Fin  
Brick Canal RM 2560 240 6.14 240 6.14 0 0.00 0 0.00 0 0.00 0 0.00 
Brick Canal RM 2560 320 8.19 0 0.00 320 8.19 0 0.00 0 0.00 0 0.00 
Name of Micro 
Watershed  

Radhakuchi MWS     

Name of Village  Radhakuchi Habi     
Name of Intervention Unit Rate 

(in 
INR) 

TOTAL 1st Year 2nd Year 3rd Year 4th Year 5th Year 

Phy  Fin  Phy  Fin  Phy  Fin  Phy  Fin  Phy  Fin  Phy  Fin  
DEVELOPMENT OF 
POND 

CU
M 233 2200 5.13 0 0.00 0 0.00 0 0.00 0 0.00 2200 5.13 

Pond  Sqm 233 1700 3.96 0 0.00 0 0.00 0 0.00 1700 3.96 0 0.00 
Pond  Sqm 233 2200 5.13 0 0.00 0 0.00 2200 5.13 0 0.00 0 0.00 
Brick Canal RM 2560 240 6.14 0 0.00 240 6.14 0 0.00 0 0.00 0 0.00 
Brick Canal RM 2560 250 6.40 250 6.40 0 0.00 0 0.00 0 0.00 0 0.00 
Brick Canal RM 2560 290 7.42 0 0.00 290 7.42 0 0.00 0 0.00 0 0.00 
Brick Canal RM 2560 240 6.14 0 0.00 0 0.00 240 6.14 0 0.00 0 0.00 
SUB TOTAL     15230.00 122.28 3210.00 30.98 1770.00 45.31 3150.00 29.45 3200.00 7.46 3900.00 9.09 
Name of Micro 
Watershed  

Sitolijan MWS     

Name of Village  Jabrikuchi     
Name of Intervention Unit Rate 

(in 
INR) 

TOTAL 1st Year 2nd Year 3rd Year 4th Year 5th Year 

Phy  Fin  Phy  Fin  Phy  Fin  Phy  Fin  Phy  Fin  Phy  Fin  
Brick Canal RM 2560 240 6.14 240 6.14 0 0.00 0 0.00 0 0.00 0 0.00 
Brick Canal RM 2560 240 6.14 0 0.00 0 0.00 240 6.14 0 0.00 0 0.00 
Name of Micro 
Watershed  

Sitolijan MWS     

Name of Village  Banbaria     
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Name of Intervention Unit Rate 
(in 

INR) 

TOTAL 1st Year 2nd Year 3rd Year 4th Year 5th Year 

Phy  Fin  Phy  Fin  Phy  Fin  Phy  Fin  Phy  Fin  Phy  Fin  
DEVELOPMENT OF 
POND Sqm 233 1700 3.96 0 0.00 0 0.00 0 0.00 0 0.00 1700 3.96 
Agril Bund RM 567 900 5.10 0 0.00 900 5.10 0 0.00 0 0.00 0 0.00 
Brick Canal RM 2560 240 6.14 0 0.00 0 0.00 240 6.14 0 0.00 0 0.00 
Name of Micro 
Watershed  

Sitolijan MWS     

Name of Village  Bhella     
Name of Intervention Unit Rate 

(in 
INR) 

TOTAL 1st Year 2nd Year 3rd Year 4th Year 5th Year 

Phy  Fin  Phy  Fin  Phy  Fin  Phy  Fin  Phy  Fin  Phy  Fin  
Pond  Sqm 233 1700 3.96 0 0.00 0 0.00 0 0.00 0 0.00 1700 3.96 
Agril Bund RM 567 1100 6.24 0 0.00 0 0.00 1100 6.24 0 0.00 0 0.00 
Brick Canal RM 2560 240 6.14 240 6.14 0 0.00 0 0.00 0 0.00 0 0.00 
Brick Canal RM 2560 240 6.14 0 0.00 240 6.14 0 0.00 0 0.00 0 0.00 
Brick Canal RM 2560 240 6.14 0 0.00 0 0.00 240 6.14 0 0.00 0 0.00 
Brick Canal RM 2560 240 6.14 0 0.00 240 6.14 0 0.00 0 0.00 0 0.00 
Brick Canal RM 2560 270 6.91 270 6.91 0 0.00 0 0.00 0 0.00 0 0.00 
Brick Canal RM 2560 200 5.12 0 0.00 200 5.12 0 0.00 0 0.00 0 0.00 
Brick Canal RM 2560 200 5.12 0 0.00 0 0.00 200 5.12 0 0.00 0 0.00 
Brick Canal RM 2560 200 5.12 200 5.12 0 0.00 0 0.00 0 0.00 0 0.00 
Name of Micro 
Watershed  

Sitolijan MWS     

Name of Village  Khankarpara     
Name of Intervention Unit Rate 

(in 
INR) 

TOTAL 1st Year 2nd Year 3rd Year 4th Year 5th Year 

Phy  Fin  Phy  Fin  Phy  Fin  Phy  Fin  Phy  Fin  Phy  Fin  
Brick Canal RM 2560 200 5.12 200 5.12 0 0.00 0 0.00 0 0.00 0 0.00 
Brick Canal RM 2560 240 6.14 0 0.00 240 6.14 0 0.00 0 0.00 0 0.00 
Brick Canal RM 2560 200 5.12 0 0.00 200 5.12 0 0.00 0 0.00 0 0.00 
Name of Micro 
Watershed  

Sitolijan MWS     
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Name of Village  Bara     
Name of Intervention Unit Rate 

(in 
INR) 

TOTAL 1st Year 2nd Year 3rd Year 4th Year 5th Year 

Phy  Fin  Phy  Fin  Phy  Fin  Phy  Fin  Phy  Fin  Phy  Fin  
DEVELOPMENT OF 
POND Sqm 233 2600 6.06 2600 6.06 0 0.00 0 0.00 0 0.00 0 0.00 
DEVELOPMENT OF 
POND Sqm 233 1600 3.73 0 0.00 0 0.00 0 0.00 1600 3.73 0 0.00 
Agril Bund RM 567 1050 5.95 0 0.00 1050 5.95 0 0.00 0 0.00 0 0.00 
Brick Canal RM 2560 240 6.14 240 6.14 0 0.00 0 0.00 0 0.00 0 0.00 
Name of Micro 
Watershed  

Sitolijan MWS     

Name of Village  Barbila     
Name of Intervention Unit Rate 

(in 
INR) 

TOTAL 1st Year 2nd Year 3rd Year 4th Year 5th Year 

Phy  Fin  Phy  Fin  Phy  Fin  Phy  Fin  Phy  Fin  Phy  Fin  
Pond  Sqm 233 2400 5.59 2400 5.59 0 0.00 0 0.00 0 0.00 0 0.00 
Pond  Sqm 233 2200 5.13 0 0.00 2200 5.13 0 0.00 0 0.00 0 0.00 
Agril Bund RM 567 1400 7.94 1400 7.94 0 0.00 0 0.00 0 0.00 0 0.00 
Brick Canal RM 2560 240 6.14 0 0.00 240 6.14 0 0.00 0 0.00 0 0.00 
Brick Canal RM 2560 240 6.14 240 6.14 0 0.00 0 0.00 0 0.00 0 0.00 

Horticulture Plantation Hec 
24150

0 
2.998209

1 7.24 
1.448405

8 3.50 
0.488571

4 1.18 
0.256231

9 0.62 
0.068405

8 0.17 
0.736594

2 1.78 
SUB TOTAL     20563.00 160.99 8031.45 64.81 5510.49 52.18 2020.26 30.41 1600.07 3.89 3400.74 9.70 
Name of Micro 
Watershed  

Batikuriha MWS     

Name of Village  Batikuriha     
Name of Intervention Unit Rate 

(in 
INR) 

TOTAL 1st Year 2nd Year 3rd Year 4th Year 5th Year 

Phy  Fin  Phy  Fin  Phy  Fin  Phy  Fin  Phy  Fin  Phy  Fin  
DEVELOPMENT OF 
POND Sqm 233 1700 3.96 1700 3.96 0 0.00 0 0.00 0 0.00 0 0.00 
DEVELOPMENT OF 
POND Sqm 233 2150 5.01 0 0.00 2150 5.01 0 0.00 0 0.00 0 0.00 
POND Sqm 233 1700 3.96 1700 3.96 0 0.00 0 0.00 0 0.00 0 0.00 
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Brick Canal RM 2560 200 5.12 0 0.00 200 5.12 0 0.00 0 0.00 0 0.00 
Name of Micro 
Watershed  

Batikuriha MWS     

Name of Village  Kaljahi     
Name of Intervention Unit Rate 

(in 
INR) 

TOTAL 1st Year 2nd Year 3rd Year 4th Year 5th Year 

Phy  Fin  Phy  Fin  Phy  Fin  Phy  Fin  Phy  Fin  Phy  Fin  
Agril Bund (with Slab 
Culvert) RM 567 900 5.10 900 5.10 0 0.00 0 0.00 0 0.00 0 0.00 
Brick Canal RM 2560 240 6.14 0 0.00 240 6.14 0 0.00 0 0.00 0 0.00 
Brick Canal RM 2560 240 6.14 240 6.14 0 0.00 0 0.00 0 0.00 0 0.00 
Brick Canal RM 2560 240 6.14 0 0.00 240 6.14 0 0.00 0 0.00 0 0.00 
Name of Micro 
Watershed  

Batikuriha MWS     

Name of Village  Sila     
Name of Intervention Unit Rate 

(in 
INR) 

TOTAL 1st Year 2nd Year 3rd Year 4th Year 5th Year 

Phy  Fin  Phy  Fin  Phy  Fin  Phy  Fin  Phy  Fin  Phy  Fin  
Agril Bund RM 567 700 3.97 0 0.00 0 0.00 0 0.00 0 0.00 700 3.97 
Brick Canal RM 2560 240 6.14 0 0.00 0 0.00 0 0.00 240 6.14 0 0.00 
Name of Micro 
Watershed  

Batikuriha MWS     

Name of Village  Omura (Gumura)     
Name of Intervention Unit Rate 

(in 
INR) 

TOTAL 1st Year 2nd Year 3rd Year 4th Year 5th Year 

Phy  Fin  Phy  Fin  Phy  Fin  Phy  Fin  Phy  Fin  Phy  Fin  
Agril Bund RM 567 900 5.10 900 5.10 0 0.00 0 0.00 0 0.00 0 0.00 
Brick Canal (Slab Culvert) RM 2560 240 6.14 0 0.00 240 6.14 0 0.00 0 0.00 0 0.00 
Brick Canal (Slab Culvert) RM 2560 240 6.14 0 0.00 0 0.00 240 6.14 0 0.00 0 0.00 
Brick Canal (Slab Culvert) RM 2560 240 6.14 0 0.00 0 0.00 0 0.00 240 6.14 0 0.00 
Name of Micro 
Watershed  

Batikuriha MWS     

Name of Village  Damal Jar     
Name of Intervention Unit Rate 

(in 
TOTAL 1st Year 2nd Year 3rd Year 4th Year 5th Year 

Phy  Fin  Phy  Fin  Phy  Fin  Phy  Fin  Phy  Fin  Phy  Fin  
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INR) 
Agril Bund RM 567 900 5.10 900 5.10 0 0.00 0 0.00 0 0.00 0 0.00 
Brick Canal RM 2560 240 6.14 0 0.00 240 6.14 0 0.00 0 0.00 0 0.00 
Brick Canal RM 2560 200 5.12 0 0.00 0 0.00 200 5.12 0 0.00 0 0.00 
Brick Canal RM 2560 240 6.14 240 6.14 0 0.00 0 0.00 0 0.00 0 0.00 
Name of Micro 
Watershed  

Batikuriha MWS     

Name of Village  Suha Bil Daloni (Sohabil Doloni)     
Name of Intervention Unit Rate 

(in 
INR) 

TOTAL 1st Year 2nd Year 3rd Year 4th Year 5th Year 

Phy  Fin  Phy  Fin  Phy  Fin  Phy  Fin  Phy  Fin  Phy  Fin  
Pond  Sqm 233 2200 5.13 2200 5.13 0 0.00 0 0.00 0 0.00 0 0.00 
Agril Bund  RM 567 1400 7.94 0 0.00 1400 7.94 0 0.00 0 0.00 0 0.00 
Brick Canal RM 2560 240 6.14 0 0.00 0 0.00 240 6.14 0 0.00 0 0.00 
Brick Canal RM 2560 250 6.40 0 0.00 0 0.00 0 0.00 250 6.40 0 0.00 
Name of Micro 
Watershed  

Batikuriha MWS     

Name of Village  Dakreswar     
Name of Intervention Unit Rate 

(in 
INR) 

TOTAL 1st Year 2nd Year 3rd Year 4th Year 5th Year 

Phy  Fin  Phy  Fin  Phy  Fin  Phy  Fin  Phy  Fin  Phy  Fin  
Brick Canal RM 2560 240 6.14 0 0.00 240 6.14 0 0.00 0 0.00 0 0.00 
Brick Canal RM 2560 250 6.40 250 6.40 0 0.00 0 0.00 0 0.00 0 0.00 
Brick Canal RM 2560 220 5.63 0 0.00 0 0.00 220 5.63 0 0.00 0 0.00 
Name of Micro 
Watershed  

Batikuriha MWS     

Name of Village  Bar Suha (Barsoha)     
Name of Intervention Unit Rate 

(in 
INR) 

TOTAL 1st Year 2nd Year 3rd Year 4th Year 5th Year 

Phy  Fin  Phy  Fin  Phy  Fin  Phy  Fin  Phy  Fin  Phy  Fin  
Pond  Sqm 233 1950 4.54 1950 4.54 0 0.00 0 0.00 0 0.00 0 0.00 
Agril Bund  RM 567 900 5.10 0 0.00 0 0.00 900 5.10 0 0.00 0 0.00 
Agril Bund  RM 567 900 5.10 0 0.00 900 5.10 0 0.00 0 0.00 0 0.00 
Brick Canal RM 2560 220 5.63 220 5.63 0 0.00 0 0.00 0 0.00 0 0.00 
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SUB TOTAL     20280.00 161.91 11200.00 57.22 5850.00 53.89 1800.00 28.14 730.00 18.69 700.00 3.97 
Name of Micro 
Watershed  

Guma  MWS     

Name of Village  Belortari     
Name of Intervention Unit Rate 

(in 
INR) 

TOTAL 1st Year 2nd Year 3rd Year 4th Year 5th Year 

Phy  Fin  Phy  Fin  Phy  Fin  Phy  Fin  Phy  Fin  Phy  Fin  
AGRI BUND WITH HUME 
PIPE RM 567 900 5.10 900 5.10 0 0.00 0 0.00 0 0.00 0 0.00 
AGRI BUND WITH HUME 
PIPE RM 567 1050 5.95 0 0.00 1050 5.95 0 0.00 0 0.00 0 0.00 
Agri bund RM 567 1050 5.95 0 0.00 0 0.00 1050 5.95 0 0.00 0 0.00 
Brick Canal RM 2560 240 6.14 0 0.00 240 6.14 0 0.00 0 0.00 0 0.00 
Brick Canal RM 2560 240 6.14 240 6.14 0 0.00 0 0.00 0 0.00 0 0.00 
Name of Micro 
Watershed  

Guma  MWS     

Name of Village  Khapan Baria Bhitha     
Name of Intervention Unit Rate 

(in 
INR) 

TOTAL 1st Year 2nd Year 3rd Year 4th Year 5th Year 

Phy  Fin  Phy  Fin  Phy  Fin  Phy  Fin  Phy  Fin  Phy  Fin  
Pond  Sqm 233   0.00 0 0.00 0 0.00 0 0.00 0 0.00 0 0.00 
Pond  Sqm 233   0.00 0 0.00 0 0.00 0 0.00 0 0.00 0 0.00 
Pond  Sqm 233   0.00 0 0.00 0 0.00 0 0.00 0 0.00 0 0.00 
Pond  Sqm 233   0.00 0 0.00 0 0.00 0 0.00 0 0.00 0 0.00 

Horticulture Plantation Hec 
24150

0 1 2.42 0 0.00 0 0.00 1 2.42 0 0.00 0 0.00 
Name of Micro 
Watershed  

Guma  MWS     

Name of Village  Bar Ghol     
Name of Intervention Unit Rate 

(in 
INR) 

TOTAL 1st Year 2nd Year 3rd Year 4th Year 5th Year 

Phy  Fin  Phy  Fin  Phy  Fin  Phy  Fin  Phy  Fin  Phy  Fin  
Agri bund RM 567 500 2.84 500 2.84 0 0.00 0 0.00 0 0.00 0 0.00 
Name of Micro 
Watershed  

Guma  MWS     
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Name of Village  Kachari Para     
Name of Intervention Unit Rate 

(in 
INR) 

TOTAL 1st Year 2nd Year 3rd Year 4th Year 5th Year 

Phy  Fin  Phy  Fin  Phy  Fin  Phy  Fin  Phy  Fin  Phy  Fin  
Agri bund RM 567 400 2.27 0 0.00 0 0.00 400 2.27 0 0.00 0 0.00 
Name of Micro 
Watershed  

Guma  MWS     

Name of Village  Pajar Bhanga     
Name of Intervention Unit Rate 

(in 
INR) 

TOTAL 1st Year 2nd Year 3rd Year 4th Year 5th Year 

Phy  Fin  Phy  Fin  Phy  Fin  Phy  Fin  Phy  Fin  Phy  Fin  
Agri bund RM 567 400 2.27 0 0.00 400 2.27 0 0.00 0 0.00 0 0.00 
Name of Micro 
Watershed  

Guma  MWS     

Name of Village  Bar Baradi     
Name of Intervention Unit Rate 

(in 
INR) 

TOTAL 1st Year 2nd Year 3rd Year 4th Year 5th Year 

Phy  Fin  Phy  Fin  Phy  Fin  Phy  Fin  Phy  Fin  Phy  Fin  
Agri bund RM 567 400 2.27 0 0.00 400 2.27 0 0.00 0 0.00 0 0.00 

Horticulture Plantation Hec 
24150

0 1 2.42 1 2.42 0 0.00 0 0.00 0 0.00 0 0.00 
Name of Micro 
Watershed  

Guma  MWS     

Name of Village  Balapara     
Name of Intervention Unit Rate 

(in 
INR) 

TOTAL 1st Year 2nd Year 3rd Year 4th Year 5th Year 

Phy  Fin  Phy  Fin  Phy  Fin  Phy  Fin  Phy  Fin  Phy  Fin  
Agri bund RM 567 400 2.27 0 0.00 0 0.00 400 2.27 0 0.00 0 0.00 

Horticulture Plantation Hec 
24150

0 1 2.42 0 0.00 0 0.00 0 0.00 1 2.42 0 0.00 
Name of Micro 
Watershed  

Guma  MWS     

Name of Village  Tarabari     
Name of Intervention Unit Rate 

(in 
INR) 

TOTAL 1st Year 2nd Year 3rd Year 4th Year 5th Year 

Phy  Fin  Phy  Fin  Phy  Fin  Phy  Fin  Phy  Fin  Phy  Fin  
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Agri bund RM 567 400 2.27 0 0.00 400 2.27 0 0.00 0 0.00 0 0.00 

Horticulture Plantation Hec 
24150

0 2 4.83 0 0.00 1 2.42 0 0.00 0 0.00 1 2.42 
Name of Micro 
Watershed  

Guma  MWS     

Name of Village  Guma (Goma)     
Name of Intervention Unit Rate 

(in 
INR) 

TOTAL 1st Year 2nd Year 3rd Year 4th Year 5th Year 

Phy  Fin  Phy  Fin  Phy  Fin  Phy  Fin  Phy  Fin  Phy  Fin  
Agri bund RM 567 400 2.27 400 2.27 0 0.00 0 0.00 0 0.00 0 0.00 

Horticulture Plantation Hec 
24150

0 2.241665 5.41 0.53706 1.30 0.157763 0.38 0.771842 1.86 0 0.00 0.775 1.87 
SUB TOTAL     6387.24 63.23 2041.54 20.06 2491.16 21.70 1851.77 14.77 1.00 2.42 1.78 4.29 

GRAND TOTAL       
508.4178

0   
173.0

8   
173.0

8   
102.7

7   
32.4

5   
27.0

4 
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Appendix -II  

Village wise Intervention under Production System  
Name of Micro Watershed  Radhakuchi MWS     
Name of Village  Panichilla     

Name of Intervention Unit Rate (in 
INR) 

TOTAL 1st Year 2nd Year 3rd Year 4th Year 5th Year 
Phy  Fin  Phy  Fin  Phy  Fin  Phy  Fin  Phy  Fin  Phy  Fin  

Fishery NO 44000 3 1.32 0 0.00 0 0.00 3 1.32 0 0.00 0 0.00 
Apple Bear Cultivation NO 44000 2 0.88 1 0.44 0 0.00 0 0.00 0 0.00 1 0.44 
Papaya Cultivation (Red Lady) NO 44000 2 0.88 2 0.88 0 0.00 0 0.00 0 0.00 0 0.00 
Som & Sualo Plantation NO 44000 2 0.88 1 0.44 0 0.00 0 0.00 0 0.00 1 0.44 
Assam Lemon Cultivation NO 44000 2 0.88 1 0.44 0 0.00 0 0.00 0 0.00 1 0.44 
Bananna Cultivation NO 44000 2 0.88 0 0.00 2 0.88 0 0.00 0 0.00 0 0.00 
Name of Micro Watershed  Radhakuchi MWS     
Name of Village  Kharua Para (Nagaon Kharuapara)     

Name of Intervention Unit Rate (in 
INR) 

TOTAL 1st Year 2nd Year 3rd Year 4th Year 4th Year 
Phy  Fin  Phy  Fin  Phy  Fin  Phy  Fin  Phy  Fin  Phy  Fin  

Fishery NO 44000 3 1.32 0 0.00 0 0.00 0 0.00 3 1.32 0 0.00 
Apple Bear Cultivation NO 44000 2 0.88 0 0.00 0 0.00 0 0.00 2 0.88 0 0.00 
Papaya Cultivation (Red Lady) NO 44000 2 0.88 0 0.00 2 0.88 0 0.00 0 0.00 0 0.00 
Som & Sualo Plantation NO 44000 2 0.88 0 0.00 2 0.88 0 0.00 0 0.00 0 0.00 
Assam Lemon Cultivation NO 44000 2 0.88 0 0.00 2 0.88 0 0.00 0 0.00 0 0.00 
Bananna Cultivation NO 44000 2 0.88 0 0.00 0 0.00 2 0.88 0 0.00 0 0.00 
Name of Micro Watershed  Radhakuchi MWS     
Name of Village  Tatikuchi     

Name of Intervention Unit Rate (in 
INR) 

TOTAL 1st Year 2nd Year 3rd Year 4th Year 4th Year 
Phy  Fin  Phy  Fin  Phy  Fin  Phy  Fin  Phy  Fin  Phy  Fin  

Fishery NO 44000 3 1.32 0 0.00 3 1.32 0 0.00 0 0.00 0 0.00 
Apple Bear Cultivation NO 44000 2 0.88 0 0.00 0 0.00 2 0.88 0 0.00 0 0.00 
Papaya Cultivation (Red Lady) NO 44000 2 0.88 0 0.00 0 0.00 1 0.44 1 0.44 0 0.00 
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Som & Sualo Plantation NO 44000 2 0.88 0 0.00 0 0.00 2 0.88 0 0.00 0 0.00 
Assam Lemon Cultivation NO 44000 2 0.88 0 0.00 0 0.00 2 0.88 0 0.00 0 0.00 
Bananna Cultivation NO 44000 2 0.88 0 0.00 0 0.00 2 0.88 0 0.00 0 0.00 
Name of Micro Watershed  Radhakuchi MWS     
Name of Village  Radhakuchi     

Name of Intervention Unit Rate (in 
INR) 

TOTAL 1st Year 2nd Year 3rd Year 4th Year 4th Year 
Phy  Fin  Phy  Fin  Phy  Fin  Phy  Fin  Phy  Fin  Phy  Fin  

Fishery NO 44000 3 1.32 0 0.00 0 0.00 3 1.32 0 0.00 0 0.00 
Apple Bear Cultivation NO 44000 2 0.88 0 0.00 2 0.88 0 0.00 0 0.00 0 0.00 
Papaya Cultivation (Red Lady) NO 44000 2 0.88 0 0.00 0 0.00 0 0.00 1 0.44 1 0.44 
Som & Sualo Plantation NO 44000 2 0.88 0 0.00 0 0.00 0 0.00 2 0.88 0 0.00 
Assam Lemon Cultivation NO 44000 2 0.88 0 0.00 0 0.00 0 0.00 2 0.88 0 0.00 
Bananna Cultivation NO 44000 2 0.88 0 0.00 0 0.00 0 0.00 2 0.88 0 0.00 
Name of Micro Watershed  Radhakuchi MWS     
Name of Village  Radhakuchi Habi     

Name of Intervention Unit Rate (in 
INR) 

TOTAL 1st Year 2nd Year 3rd Year 4th Year 4th Year 
Phy  Fin  Phy  Fin  Phy  Fin  Phy  Fin  Phy  Fin  Phy  Fin  

Fishery NO 44000 3 1.32 0 0.00 0 0.00 0 0.00 3 1.32 0 0.00 
Apple Bear Cultivation NO 44000 2 0.88 0 0.00 0 0.00 2 0.88 0 0.00 0 0.00 
Papaya Cultivation (Red Lady) NO 44000 2 0.88 0 0.00 0 0.00 2 0.88 0 0.00 0 0.00 
Som & Sualo Plantation NO 44000 3 1.32 0 0.00 0 0.00 3 1.32 0 0.00 0 0.00 
Assam Lemon Cultivation NO 44000 2 0.88 1 0.44 0 0.00 0 0.00 0 0.00 1 0.44 
Bananna Cultivation NO 44000 2 0.88 0 0.00 0 0.00 0 0.00 2 0.88 0 0.00 
SUB TOTAL     66.00 29.04 6.00 2.64 13.00 5.72 24.00 10.56 18.00 7.92 5.00 2.20 
Name of Micro Watershed  Sitolijan MWS     
Name of Village  Jabrikuchi     

Name of Intervention Unit Rate (in 
INR) 

TOTAL 1st Year 2nd Year 3rd Year 4th Year 4th Year 
Phy  Fin  Phy  Fin  Phy  Fin  Phy  Fin  Phy  Fin  Phy  Fin  

Fishery NO 44000 3 1.32 0 0.00 0 0.00 3 1.32 0 0.00 0 0.00 
Apple Bear Cultivation NO 44000 2 0.88 0 0.00 0 0.00 0 0.00 2 0.88 0 0.00 
Papaya Cultivation (Red Lady) NO 44000 2 0.88 0 0.00 2 0.88 0 0.00 0 0.00 0 0.00 
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Som & Sualo Plantation NO 44000 2 0.88 0 0.00 2 0.88 0 0.00 0 0.00 0 0.00 
Assam Lemon Cultivation NO 44000 2 0.88 0 0.00 2 0.88 0 0.00 0 0.00 0 0.00 
Bananna Cultivation NO 44000 2 0.88 1 0.44 0 0.00 0 0.00 0 0.00 1 0.44 
Name of Micro Watershed  Sitolijan MWS     
Name of Village  Banbaria     

Name of Intervention Unit Rate (in 
INR) 

TOTAL 1st Year 2nd Year 3rd Year 4th Year 4th Year 
Phy  Fin  Phy  Fin  Phy  Fin  Phy  Fin  Phy  Fin  Phy  Fin  

Fishery NO 44000 3 1.32 0 0.00 0 0.00 3 1.32 0 0.00 0 0.00 
Apple Bear Cultivation NO 44000 2 0.88 0 0.00 0 0.00 0 0.00 0 0.00 2 0.88 
Papaya Cultivation (Red Lady) NO 44000 2 0.88 2 0.88 0 0.00 0 0.00 0 0.00 0 0.00 
Som & Sualo Plantation NO 44000 2 0.88 0 0.00 0 0.00 2 0.88 0 0.00 0 0.00 
Assam Lemon Cultivation NO 44000 2 0.88 0 0.00 0 0.00 2 0.88 0 0.00 0 0.00 
Bananna Cultivation NO 44000 2 0.88 0 0.00 2 0.88 0 0.00 0 0.00 0 0.00 
Name of Micro Watershed  Sitolijan MWS     
Name of Village  Bhella     

Name of Intervention Unit Rate (in 
INR) 

TOTAL 1st Year 2nd Year 3rd Year 4th Year 4th Year 
Phy  Fin  Phy  Fin  Phy  Fin  Phy  Fin  Phy  Fin  Phy  Fin  

Fishery NO 44000 3 1.32 0 0.00 0 0.00 0 0.00 3 1.32 0 0.00 
Apple Bear Cultivation NO 44000 2 0.88 0 0.00 0 0.00 0 0.00 2 0.88 0 0.00 
Papaya Cultivation (Red Lady) NO 44000 2 0.88 0 0.00 2 0.88 0 0.00 0 0.00 0 0.00 
Som & Sualo Plantation NO 44000 2 0.88 0 0.00 0 0.00 0 0.00 2 0.88 0 0.00 
Assam Lemon Cultivation NO 44000 2 0.88 0 0.00 0 0.00 0 0.00 2 0.88 0 0.00 
Bananna Cultivation NO 44000 2 0.88 0 0.00 2 0.88 0 0.00 0 0.00 0 0.00 
Name of Micro Watershed  Sitolijan MWS     
Name of Village  Khankarpara     

Name of Intervention Unit Rate (in 
INR) 

TOTAL 1st Year 2nd Year 3rd Year 4th Year 4th Year 
Phy  Fin  Phy  Fin  Phy  Fin  Phy  Fin  Phy  Fin  Phy  Fin  

Fishery NO 44000 3 1.32 0 0.00 0 0.00 3 1.32 0 0.00 0 0.00 
Apple Bear Cultivation NO 44000 3 1.32 0 0.00 0 0.00 3 1.32 0 0.00 0 0.00 
Papaya Cultivation (Red Lady) NO 44000 3 1.32 1 0.44 0 0.00 2 0.88 0 0.00 0 0.00 
Som & Sualo Plantation NO 44000 3 1.32 0 0.00 0 0.00 3 1.32 0 0.00 0 0.00 
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Assam Lemon Cultivation NO 44000 3 1.32 0 0.00 0 0.00 3 1.32 0 0.00 0 0.00 
Bananna Cultivation NO 44000 3 1.32 0 0.00 0 0.00 3 1.32 0 0.00 0 0.00 
Name of Micro Watershed  Sitolijan MWS     
Name of Village  Bara     

Name of Intervention Unit Rate (in 
INR) 

TOTAL 1st Year 2nd Year 3rd Year 4th Year 4th Year 
Phy  Fin  Phy  Fin  Phy  Fin  Phy  Fin  Phy  Fin  Phy  Fin  

Fishery NO 44000 3 1.32 0 0.00 0 0.00 0 0.00 3 1.32 0 0.00 
Apple Bear Cultivation NO 44000 3 1.32 0 0.00 2 0.88 1 0.44 0 0.00 0 0.00 
Papaya Cultivation (Red Lady) NO 44000 3 1.32 1 0.44 0 0.00 0 0.00 1 0.44 1 0.44 
Som & Sualo Plantation NO 44000 3 1.32 0 0.00 2 0.88 1 0.44 0 0.00 0 0.00 
Assam Lemon Cultivation NO 44000 3 1.32 0 0.00 2 0.88 1 0.44 0 0.00 0 0.00 
Bananna Cultivation NO 44000 2 0.88 0 0.00 0 0.00 2 0.88 0 0.00 0 0.00 
Name of Micro Watershed  Sitolijan MWS     
Name of Village  Barbila     

Name of Intervention Unit Rate (in 
INR) 

TOTAL 1st Year 2nd Year 3rd Year 4th Year 4th Year 
Phy  Fin  Phy  Fin  Phy  Fin  Phy  Fin  Phy  Fin  Phy  Fin  

Fishery NO 44000 3 1.32 0 0.00 0 0.00 3 1.32 0 0.00 0 0.00 
Apple Bear Cultivation NO 44000 3 1.32 2 0.88 0 0.00 1 0.44 0 0.00 0 0.00 
Papaya Cultivation (Red Lady) NO 44000 3 1.32 1 0.44 0 0.00 2 0.88 0 0.00 0 0.00 
Som & Sualo Plantation NO 44000 2 0.88 0 0.00 0 0.00 2 0.88 0 0.00 0 0.00 
Assam Lemon Cultivation NO 44000 2 0.88 0 0.00 0 0.00 2 0.88 0 0.00 0 0.00 
Bananna Cultivation NO 44000 2 0.88 0 0.00 0 0.00 2 0.88 0 0.00 0 0.00 
SUB TOTAL     89.00 39.16 8.00 3.52 18.00 7.92 44.00 19.36 15.00 6.60 4.00 1.76 
Name of Micro Watershed  Batikuriha MWS     
Name of Village  Batikuriha     

Name of Intervention Unit Rate (in 
INR) 

TOTAL 1st Year 2nd Year 3rd Year 4th Year 4th Year 
Phy  Fin  Phy  Fin  Phy  Fin  Phy  Fin  Phy  Fin  Phy  Fin  

Fishery NO 44000 3 1.32 0 0.00 0 0.00 3 1.32 0 0.00 0 0.00 
Apple Bear Cultivation NO 44000 2 0.88 0 0.00 2 0.88 0 0.00 0 0.00 0 0.00 
Papaya Cultivation (Red Lady) NO 44000 2 0.88 0 0.00 2 0.88 0 0.00 0 0.00 0 0.00 
Som & Sualo Plantation NO 44000 2 0.88 0 0.00 0 0.00 0 0.00 2 0.88 0 0.00 



128 
 

Assam Lemon Cultivation NO 44000 2 0.88 0 0.00 0 0.00 0 0.00 2 0.88 0 0.00 
Bananna Cultivation NO 44000 2 0.88 0 0.00 0 0.00 0 0.00 2 0.88 0 0.00 
Name of Micro Watershed  Batikuriha MWS     
Name of Village  Kaljahi     

Name of Intervention Unit Rate (in 
INR) 

TOTAL 1st Year 2nd Year 3rd Year 4th Year 4th Year 
Phy  Fin  Phy  Fin  Phy  Fin  Phy  Fin  Phy  Fin  Phy  Fin  

Fishery NO 44000 3 1.32 0 0.00 0 0.00 0 0.00 3 1.32 0 0.00 
Apple Bear Cultivation NO 44000 2 0.88 0 0.00 0 0.00 2 0.88 0 0.00 0 0.00 
Papaya Cultivation (Red Lady) NO 44000 2 0.88 2 0.88 0 0.00 0 0.00 0 0.00 0 0.00 
Som & Sualo Plantation NO 44000 2 0.88 0 0.00 0 0.00 2 0.88 0 0.00 0 0.00 
Assam Lemon Cultivation NO 44000 2 0.88 1 0.44 0 0.00 0 0.00 0 0.00 1 0.44 
Bananna Cultivation NO 44000 2 0.88 0 0.00 0 0.00 0 0.00 2 0.88 0 0.00 
Name of Micro Watershed  Batikuriha MWS     
Name of Village  Sila     

Name of Intervention Unit Rate (in 
INR) 

TOTAL 1st Year 2nd Year 3rd Year 4th Year 4th Year 
Phy  Fin  Phy  Fin  Phy  Fin  Phy  Fin  Phy  Fin  Phy  Fin  

Fishery NO 44000 3 1.32 0 0.00 0 0.00 0 0.00 3 1.32 0 0.00 
Apple Bear Cultivation NO 44000 2 0.88 0 0.00 0 0.00 0 0.00 2 0.88 0 0.00 
Papaya Cultivation (Red Lady) NO 44000 2 0.88 2 0.88 0 0.00 0 0.00 0 0.00 0 0.00 
Som & Sualo Plantation NO 44000 2 0.88 0 0.00 2 0.88 0 0.00 0 0.00 0 0.00 
Assam Lemon Cultivation NO 44000 2 0.88 0 0.00 2 0.88 0 0.00 0 0.00 0 0.00 
Bananna Cultivation NO 44000 2 0.88 0 0.00 0 0.00 0 0.00 2 0.88 0 0.00 
Name of Micro Watershed  Batikuriha MWS     
Name of Village  Omura (Gumura)     

Name of Intervention Unit Rate (in 
INR) 

TOTAL 1st Year 2nd Year 3rd Year 4th Year 4th Year 
Phy  Fin  Phy  Fin  Phy  Fin  Phy  Fin  Phy  Fin  Phy  Fin  

Fishery NO 44000 3 1.32 0 0.00 0 0.00 3 1.32 0 0.00 0 0.00 
Apple Bear Cultivation NO 44000 2 0.88 0 0.00 0 0.00 0 0.00 0 0.00 2 0.88 
Papaya Cultivation (Red Lady) NO 44000 2 0.88 2 0.88 0 0.00 0 0.00 0 0.00 0 0.00 
Som & Sualo Plantation NO 44000 2 0.88 0 0.00 0 0.00 2 0.88 0 0.00 0 0.00 
Assam Lemon Cultivation NO 44000 2 0.88 0 0.00 0 0.00 2 0.88 0 0.00 0 0.00 
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Bananna Cultivation NO 44000 2 0.88 1 0.44 0 0.00 0 0.00 0 0.00 1 0.44 
Name of Micro Watershed  Batikuriha MWS     
Name of Village  Damal Jar     

Name of Intervention Unit Rate (in 
INR) 

TOTAL 1st Year 2nd Year 3rd Year 4th Year 4th Year 
Phy  Fin  Phy  Fin  Phy  Fin  Phy  Fin  Phy  Fin  Phy  Fin  

Fishery NO 44000 3 1.32 0 0.00 0 0.00 3 1.32 0 0.00 0 0.00 
Apple Bear Cultivation NO 44000 2 0.88 0 0.00 0 0.00 0 0.00 2 0.88 0 0.00 
Papaya Cultivation (Red Lady) NO 44000 2 0.88 0 0.00 2 0.88 0 0.00 0 0.00 0 0.00 
Som & Sualo Plantation NO 44000 2 0.88 0 0.00 0 0.00 0 0.00 2 0.88 0 0.00 
Assam Lemon Cultivation NO 44000 2 0.88 0 0.00 0 0.00 0 0.00 2 0.88 0 0.00 
Bananna Cultivation NO 44000 2 0.88 0 0.00 2 0.88 0 0.00 0 0.00 0 0.00 
Name of Micro Watershed  Batikuriha MWS     
Name of Village  Bar Suha (Barsoha)     

Name of Intervention Unit Rate (in 
INR) 

TOTAL 1st Year 2nd Year 3rd Year 4th Year 4th Year 
Phy  Fin  Phy  Fin  Phy  Fin  Phy  Fin  Phy  Fin  Phy  Fin  

Fishery NO 44000 3 1.32 0 0.00 0 0.00 0 0.00 3 1.32 0 0.00 
Apple Bear Cultivation NO 44000 2 0.88 0 0.00 0 0.00 2 0.88 0 0.00 0 0.00 
Papaya Cultivation (Red Lady) NO 44000 2 0.88 0 0.00 2 0.88 0 0.00 0 0.00 0 0.00 
Som & Sualo Plantation NO 44000 2 0.88 0 0.00 0 0.00 2 0.88 0 0.00 0 0.00 
Assam Lemon Cultivation NO 44000 2 0.88 0 0.00 0 0.00 2 0.88 0 0.00 0 0.00 
Bananna Cultivation NO 44000 2 0.88 0 0.00 0 0.00 2 0.88 0 0.00 0 0.00 
Name of Micro Watershed  Batikuriha MWS     
Name of Village  Suha Bil Daloni (Sohabil Doloni)     

Name of Intervention Unit Rate (in 
INR) 

TOTAL 1st Year 2nd Year 3rd Year 4th Year 4th Year 
Phy  Fin  Phy  Fin  Phy  Fin  Phy  Fin  Phy  Fin  Phy  Fin  

Fishery NO 44000 3 1.32 0 0.00 0 0.00 0 0.00 3 1.32 0 0.00 
Apple Bear Cultivation NO 44000 2 0.88 0 0.00 2 0.88 0 0.00 0 0.00 0 0.00 
Papaya Cultivation (Red Lady) NO 44000 2 0.88 0 0.00 0 0.00 2 0.88 0 0.00 0 0.00 
Som & Sualo Plantation NO 44000 2 0.88 0 0.00 0 0.00 2 0.88 0 0.00 0 0.00 
Assam Lemon Cultivation NO 44000 2 0.88 0 0.00 2 0.88 0 0.00 0 0.00 0 0.00 
Bananna Cultivation NO 44000 2 0.88 0 0.00 0 0.00 0 0.00 2 0.88 0 0.00 
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Name of Micro Watershed  Batikuriha MWS     
Name of Village  Dakreswar     

Name of Intervention Unit Rate (in 
INR) 

TOTAL 1st Year 2nd Year 3rd Year 4th Year 4th Year 
Phy  Fin  Phy  Fin  Phy  Fin  Phy  Fin  Phy  Fin  Phy  Fin  

Fishery NO 44000 3 1.32 0 0.00 3 1.32 0 0.00 0 0.00 0 0.00 
Apple Bear Cultivation NO 44000 2 0.88 0 0.00 0 0.00 2 0.88 0 0.00 0 0.00 
Papaya Cultivation (Red Lady) NO 44000 2 0.88 0 0.00 0 0.00 0 0.00 2 0.88 0 0.00 
Som & Sualo Plantation NO 44000 2 0.88 0 0.00 0 0.00 2 0.88 0 0.00 0 0.00 
Assam Lemon Cultivation NO 44000 2 0.88 0 0.00 0 0.00 2 0.88 0 0.00 0 0.00 
Bananna Cultivation NO 44000 2 0.88 0 0.00 0 0.00 2 0.88 0 0.00 0 0.00 
SUB TOTAL     104.00 45.76 8.00 3.52 21.00 9.24 37.00 16.28 34.00 14.96 4.00 1.76 
Name of Micro Watershed  Guma  MWS     
Name of Village  Belortari     

Name of Intervention Unit Rate (in 
INR) 

TOTAL 1st Year 2nd Year 3rd Year 4th Year 4th Year 
Phy  Fin  Phy  Fin  Phy  Fin  Phy  Fin  Phy  Fin  Phy  Fin  

Fishery NO 44000 3 1.32 0 0.00 3 1.32 0 0.00 0 0.00 0 0.00 
Apple Bear Cultivation NO 44000 2 0.88 0 0.00 0 0.00 0 0.00 2 0.88 0 0.00 
Papaya Cultivation (Red Lady) NO 44000 2 0.88 0 0.00 0 0.00 2 0.88 0 0.00 0 0.00 
Som & Sualo Plantation NO 44000 2 0.88 0 0.00 0 0.00 0 0.00 2 0.88 0 0.00 
Assam Lemon Cultivation NO 44000 2 0.88 0 0.00 0 0.00 0 0.00 2 0.88 0 0.00 
Bananna Cultivation NO 44000 2 0.88 0 0.00 0 0.00 2 0.88 0 0.00 0 0.00 
Name of Micro Watershed  Guma  MWS     
Name of Village  Khapan Baria Bhitha     

Name of Intervention Unit Rate (in 
INR) 

TOTAL 1st Year 2nd Year 3rd Year 4th Year 4th Year 
Phy  Fin  Phy  Fin  Phy  Fin  Phy  Fin  Phy  Fin  Phy  Fin  

Fishery NO 44000 3 1.32 0 0.00 0 0.00 0 0.00 3 1.32 0 0.00 
Papaya Cultivation (Red Lady) NO 44000 2 0.88 0 0.00 2 0.88 0 0.00 0 0.00 0 0.00 
Som & Sualo Plantation NO 44000 2 0.88 0 0.00 0 0.00 0 0.00 2 0.88 0 0.00 
Assam Lemon Cultivation NO 44000 2 0.88 0 0.00 0 0.00 2 0.88 0 0.00 0 0.00 
Bananna Cultivation NO 44000 2 0.88 0 0.00 0 0.00 0 0.00 2 0.88 0 0.00 
Name of Micro Watershed  Guma  MWS     
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Name of Village  Bar Ghol     
Name of Intervention Unit Rate (in 

INR) 
TOTAL 1st Year 2nd Year 3rd Year 4th Year 4th Year 

Phy  Fin  Phy  Fin  Phy  Fin  Phy  Fin  Phy  Fin  Phy  Fin  
Fishery NO 44000 3 1.32 0 0.00 0 0.00 3 1.32 0 0.00 0 0.00 
Apple Bear Cultivation NO 44000 2 0.88 0 0.00 0 0.00 2 0.88 0 0.00 0 0.00 
Papaya Cultivation (Red Lady) NO 44000 2 0.88 0 0.00 0 0.00 2 0.88 0 0.00 0 0.00 
Som & Sualo Plantation NO 44000 2 0.88 0 0.00 0 0.00 2 0.88 0 0.00 0 0.00 
Assam Lemon Cultivation NO 44000 2 0.88 0 0.00 0 0.00 2 0.88 0 0.00 0 0.00 
Bananna Cultivation NO 44000 2 0.88 0 0.00 2 0.88 0 0.00 0 0.00 0 0.00 
Name of Micro Watershed  Guma  MWS     
Name of Village  Kachari Para     

Name of Intervention Unit Rate (in 
INR) 

TOTAL 1st Year 2nd Year 3rd Year 4th Year 4th Year 
Phy  Fin  Phy  Fin  Phy  Fin  Phy  Fin  Phy  Fin  Phy  Fin  

Fishery NO 44000 3 1.32 0 0.00 3 1.32 0 0.00 0 0.00 0 0.00 
Apple Bear Cultivation NO 44000 2 0.88 0 0.00 2 0.88 0 0.00 0 0.00 0 0.00 
Papaya Cultivation (Red Lady) NO 44000 2 0.88 0 0.00 2 0.88 0 0.00 0 0.00 0 0.00 
Som & Sualo Plantation NO 44000 2 0.88 0 0.00 0 0.00 0 0.00 2 0.88 0 0.00 
Assam Lemon Cultivation NO 44000 2 0.88 0 0.00 0 0.00 2 0.88 0 0.00 0 0.00 
Bananna Cultivation NO 44000 2 0.88 0 0.00 0 0.00 2 0.88 0 0.00 0 0.00 
Name of Micro Watershed  Guma  MWS     
Name of Village  Pajar Bhanga     

Name of Intervention Unit Rate (in 
INR) 

TOTAL 1st Year 2nd Year 3rd Year 4th Year 4th Year 
Phy  Fin  Phy  Fin  Phy  Fin  Phy  Fin  Phy  Fin  Phy  Fin  

Fishery NO 44000 3 1.32 0 0.00 0 0.00 3 1.32 0 0.00 0 0.00 
Apple Bear Cultivation NO 44000 2 0.88 0 0.00 0 0.00 2 0.88 0 0.00 0 0.00 
Papaya Cultivation (Red Lady) NO 44000 2 0.88 0 0.00 2 0.88 0 0.00 0 0.00 0 0.00 
Som & Sualo Plantation NO 44000 2 0.88 0 0.00 0 0.00 2 0.88 0 0.00 0 0.00 
Assam Lemon Cultivation NO 44000 2 0.88 0 0.00 0 0.00 0 0.00 2 0.88 0 0.00 
Bananna Cultivation NO 44000 2 0.88 0 0.00 0 0.00 0 0.00 2 0.88 0 0.00 
Name of Micro Watershed  Guma  MWS     
Name of Village  Bar Baradi     
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Name of Intervention Unit Rate (in 
INR) 

TOTAL 1st Year 2nd Year 3rd Year 4th Year 4th Year 
Phy  Fin  Phy  Fin  Phy  Fin  Phy  Fin  Phy  Fin  Phy  Fin  

Fishery NO 44000 3 1.32 0 0.00 0 0.00 0 0.00 3 1.32 0 0.00 
Apple Bear Cultivation NO 44000 2 0.88 0 0.00 0 0.00 0 0.00 2 0.88 0 0.00 
Papaya Cultivation (Red Lady) NO 44000 2 0.88 2 0.88 0 0.00 0 0.00 0 0.00 0 0.00 
Som & Sualo Plantation NO 44000 2 0.88 0 0.00 0 0.00 0 0.00 2 0.88 0 0.00 
Assam Lemon Cultivation NO 44000 2 0.88 0 0.00 2 0.88 0 0.00 0 0.00 0 0.00 
Bananna Cultivation NO 44000 2 0.88 0 0.00 0 0.00 2 0.88 0 0.00 0 0.00 
Name of Micro Watershed  Guma  MWS     
Name of Village  Balapara     

Name of Intervention Unit Rate (in 
INR) 

TOTAL 1st Year 2nd Year 3rd Year 4th Year 4th Year 
Phy  Fin  Phy  Fin  Phy  Fin  Phy  Fin  Phy  Fin  Phy  Fin  

Fishery NO 44000 3 1.32 0 0.00 0 0.00 3 1.32 0 0.00 0 0.00 
Papaya Cultivation (Red Lady) NO 44000 2 0.88 0 0.00 0 0.00 0 0.00 1 0.44 1 0.44 
Som & Sualo Plantation NO 44000 2 0.88 0 0.00 0 0.00 2 0.88 0 0.00 0 0.00 
Assam Lemon Cultivation NO 44000 2 0.88 0 0.00 0 0.00 2 0.88 0 0.00 0 0.00 
Bananna Cultivation NO 44000 2 0.88 0 0.00 0 0.00 0 0.00 2 0.88 0 0.00 
Name of Micro Watershed  Guma  MWS     
Name of Village  Tarabari     

Name of Intervention Unit Rate (in 
INR) 

TOTAL 1st Year 2nd Year 3rd Year 4th Year 4th Year 
Phy  Fin  Phy  Fin  Phy  Fin  Phy  Fin  Phy  Fin  Phy  Fin  

Fishery NO 44000 3 1.32 0 0.00 2 0.88 1 0.44 0 0.00 0 0.00 
Papaya Cultivation (Red Lady) NO 44000 2 0.88 0 0.00 2 0.88 0 0.00 0 0.00 0 0.00 
Som & Sualo Plantation NO 44000 2 0.88 0 0.00 0 0.00 0 0.00 2 0.88 0 0.00 
Assam Lemon Cultivation NO 44000 2 0.88 0 0.00 0 0.00 0 0.00 2 0.88 0 0.00 
Bananna Cultivation NO 44000 2 0.88 1 0.44 0 0.00 0 0.00 0 0.00 1 0.44 
Name of Micro Watershed  Guma  MWS     
Name of Village  Guma (Goma)     

Name of Intervention Unit Rate (in 
INR) 

TOTAL 1st Year 2nd Year 3rd Year 4th Year 4th Year 
Phy  Fin  Phy  Fin  Phy  Fin  Phy  Fin  Phy  Fin  Phy  Fin  

Fishery NO 44000 3 1.32 0 0.00 0 0.00 0 0.00 0 0.00 3 1.32 
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Papaya Cultivation (Red Lady) NO 44000 2 0.88 0 0.00 0 0.00 0 0.00 2 0.88 0 0.00 
Som & Sualo Plantation NO 44000 2 0.88 0 0.00 0 0.00 2 0.88 0 0.00 0 0.00 
Assam Lemon Cultivation NO 44000 2 0.88 0 0.00 0 0.00 2 0.88 0 0.00 0 0.00 
Bananna Cultivation NO 44000 2 0.88 0 0.00 0 0.00 0 0.00 2 0.88 0 0.00 
Vermi Composting NO 34100 1 0.34 0 0.00 0 0.00 1 0.34 0 0.00 0 0.00 
SUB TOTAL     110.00 48.30 3.00 1.32 22.00 9.68 43.00 18.82 37.00 16.28 5.00 2.20 
GRAND TOTAL     369.00 162.26100000 25.00 11.00 74.00 32.56 148.00 65.02 104.00 45.76 18.00 7.92 
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Appendix -III  

Village Wise Intervention under Livelihood Activities  
Name of Micro Watershed  Radhakuchi MWS     
Name of Village  Panichilla     

Name of Intervention Unit Rate (in 
INR) 

TOTAL 1st Year 2nd Year 3rd Year 4th Year 5th Year 
Phy  Fin  Phy  Fin  Phy  Fin  Phy  Fin  Phy  Fin  Phy  Fin  

Goatry NO 25000 8 2.00 2 0.50 4 1.00 2 0.50 0 0.00 0 0.00 
Poultry   NO 25000 5 1.25 2 0.50 0 0.00 3 0.75 0 0.00 0 0.00 
Duckery NO 25000 6 1.50 0 0.00 4 1.00 0 0.00 0 0.00 2 0.50 
broiler Farm NO 25000 6 1.50 6 1.50 0 0.00 0 0.00 0 0.00 0 0.00 
Name of Micro Watershed  Radhakuchi MWS     
Name of Village  Kharua Para (Nagaon Kharuapara)     

Name of Intervention Unit Rate (in 
INR) 

TOTAL 1st Year 2nd Year 3rd Year 4th Year 4th Year 
Phy  Fin  Phy  Fin  Phy  Fin  Phy  Fin  Phy  Fin  Phy  Fin  

Goatry NO 25000 8 2.00 0 0.00 4 1.00 0 0.00 4 1.00 0 0.00 
Poultry   NO 25000 5 1.25 0 0.00 0 0.00 5 1.25 0 0.00 0 0.00 
Duckery NO 25000 6 1.50 0 0.00 0 0.00 0 0.00 2 0.50 4 1.00 
broiler Farm NO 25000 6 1.50 0 0.00 0 0.00 6 1.50 0 0.00 0 0.00 
Name of Micro Watershed  Radhakuchi MWS     
Name of Village  Tatikuchi     

Name of Intervention Unit Rate (in 
INR) 

TOTAL 1st Year 2nd Year 3rd Year 4th Year 4th Year 
Phy  Fin  Phy  Fin  Phy  Fin  Phy  Fin  Phy  Fin  Phy  Fin  

Goatry NO 25000 8 2.00 0 0.00 4 1.00 4 1.00 0 0.00 0 0.00 
Poultry   NO 25000 5 1.25 0 0.00 0 0.00 0 0.00 4 1.00 1 0.25 
Duckery NO 25000 6 1.50 0 0.00 0 0.00 2 0.50 4 1.00 0 0.00 
broiler Farm NO 25000 6 1.50 0 0.00 0 0.00 0 0.00 3 0.75 3 0.75 
Name of Micro Watershed  Radhakuchi MWS     
Name of Village  Radhakuchi     

Name of Intervention Unit Rate (in 
INR) 

TOTAL 1st Year 2nd Year 3rd Year 4th Year 4th Year 
Phy  Fin  Phy  Fin  Phy  Fin  Phy  Fin  Phy  Fin  Phy  Fin  
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Goatry NO 25000 8 2.00 0 0.00 0 0.00 4 1.00 4 1.00 0 0.00 
Poultry   NO 25000 5 1.25 2 0.50 0 0.00 1 0.25 0 0.00 2 0.50 
Duckery NO 25000 6 1.50 0 0.00 0 0.00 2 0.50 0 0.00 4 1.00 
broiler Farm NO 25000 6 1.50 0 0.00 0 0.00 0 0.00 0 0.00 6 1.50 
Name of Micro Watershed  Radhakuchi MWS     
Name of Village  Radhakuchi Habi     

Name of Intervention Unit Rate (in 
INR) 

TOTAL 1st Year 2nd Year 3rd Year 4th Year 4th Year 
Phy  Fin  Phy  Fin  Phy  Fin  Phy  Fin  Phy  Fin  Phy  Fin  

Goatry NO 25000 8 2.00 0 0.00 4 1.00 4 1.00 0 0.00 0 0.00 
Poultry   NO 25000 5 1.25 0 0.00 0 0.00 5 1.25 0 0.00 0 0.00 
Duckery NO 25000 6 1.50 0 0.00 2 0.50 0 0.00 4 1.00 0 0.00 
broiler Farm NO 25000 6 1.50 0 0.00 0 0.00 0 0.00 0 0.00 6 1.50 
SUB TOTAL     125.00 31.25 12.00 3.00 22.00 5.50 38.00 9.50 25.00 6.25 28.00 7.00 
Name of Micro Watershed  Sitolijan MWS     
Name of Village  Jabrikuchi     

Name of Intervention Unit Rate (in 
INR) 

TOTAL 1st Year 2nd Year 3rd Year 4th Year 4th Year 
Phy  Fin  Phy  Fin  Phy  Fin  Phy  Fin  Phy  Fin  Phy  Fin  

Goatry NO 25000 4 1.00 0 0.00 0 0.00 0 0.00 4 1.00 0 0.00 
Poultry   NO 25000 5 1.25 0 0.00 0 0.00 5 1.25 0 0.00 0 0.00 
Duckery NO 25000 6 1.50 0 0.00 2 0.50 0 0.00 4 1.00 0 0.00 
broiler Farm NO 25000 6 1.50 4 1.00 0 0.00 0 0.00 0 0.00 2 0.50 
Name of Micro Watershed  Sitolijan MWS     
Name of Village  Banbaria     

Name of Intervention Unit Rate (in 
INR) 

TOTAL 1st Year 2nd Year 3rd Year 4th Year 4th Year 
Phy  Fin  Phy  Fin  Phy  Fin  Phy  Fin  Phy  Fin  Phy  Fin  

Goatry NO 25000 4 1.00 0 0.00 0 0.00 0 0.00 4 1.00 0 0.00 
Poultry   NO 25000 5 1.25 0 0.00 0 0.00 4 1.00 0 0.00 1 0.25 
Duckery NO 25000 6 1.50 0 0.00 2 0.50 0 0.00 4 1.00 0 0.00 
broiler Farm NO 25000 6 1.50 0 0.00 0 0.00 0 0.00 6 1.50 0 0.00 
Name of Micro Watershed  Sitolijan MWS     
Name of Village  Khankarpara     
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Name of Intervention Unit Rate (in 
INR) 

TOTAL 1st Year 2nd Year 3rd Year 4th Year 4th Year 
Phy  Fin  Phy  Fin  Phy  Fin  Phy  Fin  Phy  Fin  Phy  Fin  

Goatry NO 25000 4 1.00 0 0.00 4 1.00 0 0.00 0 0.00 0 0.00 
Poultry   NO 25000 5 1.25 0 0.00 5 1.25 0 0.00 0 0.00 0 0.00 
Duckery NO 25000 6 1.50 0 0.00 0 0.00 4 1.00 2 0.50 0 0.00 
broiler Farm NO 25000 6 1.50 0 0.00 0 0.00 0   6 1.50 0 0.00 
Name of Micro Watershed  Sitolijan MWS     
Name of Village  Bara     

Name of Intervention Unit Rate (in 
INR) 

TOTAL 1st Year 2nd Year 3rd Year 4th Year 4th Year 
Phy  Fin  Phy  Fin  Phy  Fin  Phy  Fin  Phy  Fin  Phy  Fin  

Goatry NO 25000 4 1.00 0 0.00 0 0.00 0 0.00 4 1.00 0 0.00 
Poultry   NO 25000 5 1.25 2 0.50 3 0.75 0 0.00 0 0.00 0 0.00 
Duckery NO 25000 6 1.50 0 0.00 4 1.00 0 0.00 2 0.50 0 0.00 
broiler Farm NO 25000 6 1.50 0 0.00 0 0.00 6 1.50 0 0.00 0 0.00 
Name of Micro Watershed  Sitolijan MWS     
Name of Village  Barbila     

Name of Intervention Unit Rate (in 
INR) 

TOTAL 1st Year 2nd Year 3rd Year 4th Year 4th Year 
Phy  Fin  Phy  Fin  Phy  Fin  Phy  Fin  Phy  Fin  Phy  Fin  

Goatry NO 25000 4 1.00 0 0.00 4 1.00 0 0.00 0 0.00 0 0.00 
Poultry   NO 25000 5 1.25 0 0.00 0 0.00 5 1.25 0 0.00 0 0.00 
Duckery NO 25000 6 1.50 0 0.00 0 0.00 0 0.00 6 1.50 0 0.00 
broiler Farm NO 25000 6 1.50 0 0.00 0 0.00 6 1.50 0 0.00 0 0.00 
Name of Micro Watershed  Sitolijan MWS     
Name of Village  Barbila     

Name of Intervention Unit Rate (in 
INR) 

TOTAL 1st Year 2nd Year 3rd Year 4th Year 4th Year 
Phy  Fin  Phy  Fin  Phy  Fin  Phy  Fin  Phy  Fin  Phy  Fin  

Goatry NO 25000 4 1.00 0 0.00 3 0.75 1 0.25 0 0.00 0 0.00 
Poultry   NO 25000 5 1.25 0 0.00 0 0.00 2 0.50 3 0.75 0 0.00 
Duckery NO 25000 6 1.50 0 0.00 0 0.00 0 0.00 6 1.50 0 0.00 
broiler Farm NO 25000 6 1.50 0 0.00 0 0.00 6 1.50 0 0.00 0 0.00 
SUB TOTAL     126.00 31.50 6.00 1.50 27.00 6.75 39.00 9.75 51.00 12.75 3.00 0.75 
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Name of Micro Watershed  Batikuriha MWS     
Name of Village  Batikuriha     

Name of Intervention Unit Rate (in 
INR) 

TOTAL 1st Year 2nd Year 3rd Year 4th Year 4th Year 
Phy  Fin  Phy  Fin  Phy  Fin  Phy  Fin  Phy  Fin  Phy  Fin  

Goatry NO 25000 4 1.00 0 0.00 0 0.00 3 0.75 1 0.25 0 0.00 
Poultry   NO 25000 5 1.25 0 0.00 0 0.00 4 1.00 1 0.25 0 0.00 
Duckery NO 25000 6 1.50 0 0.00 0 0.00 5 1.25 0 0.00 1 0.25 
broiler Farm NO 25000 6 1.50 0 0.00 0 0.00 6 1.50 0 0.00 0 0.00 
Name of Micro Watershed  Batikuriha MWS     
Name of Village  Kaljahi     

Name of Intervention Unit Rate (in 
INR) 

TOTAL 1st Year 2nd Year 3rd Year 4th Year 4th Year 
Phy  Fin  Phy  Fin  Phy  Fin  Phy  Fin  Phy  Fin  Phy  Fin  

Goatry NO 25000 4 1.00 0 0.00 4 1.00 0 0.00 0 0.00 0 0.00 
Poultry   NO 25000 5 1.25 0 0.00 0 0.00 5 1.25 0 0.00 0 0.00 
Duckery NO 25000 6 1.50 2 0.50 0 0.00 0 0.00 4 1.00 0 0.00 
broiler Farm NO 25000 6 1.50 0 0.00 0 0.00 6 1.50 0 0.00 0 0.00 
Name of Micro Watershed  Batikuriha MWS     
Name of Village  Sila     

Name of Intervention Unit Rate (in 
INR) 

TOTAL 1st Year 2nd Year 3rd Year 4th Year 4th Year 
Phy  Fin  Phy  Fin  Phy  Fin  Phy  Fin  Phy  Fin  Phy  Fin  

Goatry NO 25000 4 1.00 4 1.00 0 0.00 0 0.00 0 0.00 0 0.00 
Poultry   NO 25000 5 1.25 0 0.00 4 1.00 0 0.00 0 0.00 1 0.25 
Duckery NO 25000 6 1.50 4 1.00 2 0.50 0 0.00 0 0.00 0 0.00 
broiler Farm NO 25000 6 1.50 6 1.50 0 0.00 0 0.00 0 0.00 0 0.00 
Name of Micro Watershed  Batikuriha MWS     
Name of Village  Omura (Gumura)     

Name of Intervention Unit Rate (in 
INR) 

TOTAL 1st Year 2nd Year 3rd Year 4th Year 4th Year 
Phy  Fin  Phy  Fin  Phy  Fin  Phy  Fin  Phy  Fin  Phy  Fin  

Goatry NO 25000 4 1.00 0 0.00 3 0.75 0 0.00 1 0.25 0 0.00 
Poultry   NO 25000 5 1.25 2 0.50 2 0.50 0 0.00 1 0.25 0 0.00 
Duckery NO 25000 6 1.50 3 0.75 3 0.75 0 0.00 0 0.00 0 0.00 
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broiler Farm NO 25000 6 1.50 3 0.75 3 0.75 0 0.00 0 0.00 0 0.00 
Name of Micro Watershed  Batikuriha MWS     
Name of Village  Damal Jar     

Name of Intervention Unit Rate (in 
INR) 

TOTAL 1st Year 2nd Year 3rd Year 4th Year 4th Year 
Phy  Fin  Phy  Fin  Phy  Fin  Phy  Fin  Phy  Fin  Phy  Fin  

Goatry NO 25000 5 1.25 0 0.00 0 0.00 4 1.00 1 0.25 0 0.00 
Poultry   NO 25000 5 1.25 0 0.00 0 0.00 5 1.25 0 0.00 0 0.00 
Duckery NO 25000 6 1.50 0 0.00 6 1.50 0 0.00 0 0.00 0 0.00 
broiler Farm NO 25000 6 1.50 0 0.00 0 0.00 6 1.50 0 0.00 0 0.00 
Name of Micro Watershed  Batikuriha MWS     
Name of Village  Bar Suha (Barsoha)     

Name of Intervention Unit Rate (in 
INR) 

TOTAL 1st Year 2nd Year 3rd Year 4th Year 4th Year 
Phy  Fin  Phy  Fin  Phy  Fin  Phy  Fin  Phy  Fin  Phy  Fin  

Goatry NO 25000 5 1.25 0 0.00 0 0.00 4 1.00 1 0.25 0 0.00 
Poultry   NO 25000 5 1.25 0 0.00 4 1.00 0 0.00 1 0.25 0 0.00 
Duckery NO 25000 6 1.50 1 0.25 4 1.00 0 0.00 0 0.00 1 0.25 
broiler Farm NO 25000 6 1.50 0 0.00 6 1.50 0 0.00 0 0.00 0 0.00 
Name of Micro Watershed  Batikuriha MWS     
Name of Village  Suha Bil Daloni (Sohabil Doloni)     

Name of Intervention Unit Rate (in 
INR) 

TOTAL 1st Year 2nd Year 3rd Year 4th Year 4th Year 
Phy  Fin  Phy  Fin  Phy  Fin  Phy  Fin  Phy  Fin  Phy  Fin  

Goatry NO 25000 8 2.00 0 0.00 3 0.75 4 1.00 1 0.25 0 0.00 
Poultry   NO 25000 5 1.25 0 0.00 0 0.00 4 1.00 1 0.25 0 0.00 
Duckery NO 25000 6 1.50 0 0.00 0 0.00 0 0.00 6 1.50 0 0.00 
broiler Farm NO 25000 6 1.50 0 0.00 3 0.75 3 0.75 0 0.00 0 0.00 
Name of Micro Watershed  Batikuriha MWS     
Name of Village  Dakreswar     

Name of Intervention Unit Rate (in 
INR) 

TOTAL 1st Year 2nd Year 3rd Year 4th Year 4th Year 
Phy  Fin  Phy  Fin  Phy  Fin  Phy  Fin  Phy  Fin  Phy  Fin  

Goatry NO 25000 8 2.00 0 0.00 0 0.00 7 1.75 1 0.25 0 0.00 
Poultry   NO 25000 5 1.25 0 0.00 0 0.00 4 1.00 1 0.25 0 0.00 
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Duckery NO 25000 6 1.50 0 0.00 0 0.00 6 1.50 0 0.00 0 0.00 
broiler Farm NO 25000 6 1.50 0 0.00 0 0.00 6 1.50 0 0.00 0 0.00 
SUB TOTAL     178.00 44.50 25.00 6.25 47.00 11.75 82.00 20.50 21.00 5.25 3.00 0.75 
Name of Micro Watershed  Guma  MWS     
Name of Village  Belortari     

Name of Intervention Unit Rate (in 
INR) 

TOTAL 1st Year 2nd Year 3rd Year 4th Year 4th Year 
Phy  Fin  Phy  Fin  Phy  Fin  Phy  Fin  Phy  Fin  Phy  Fin  

Goatry NO 25000 5 1.25 0 0.00 0 0.00 4 1.00 1 0.25 0 0.00 
Poultry   NO 25000 5 1.25 0 0.00 0 0.00 5 1.25 0 0.00 0 0.00 
Duckery NO 25000 6 1.50 0 0.00 0 0.00 5 1.25 0 0.00 1 0.25 
broiler Farm NO 25000 6 1.50 0 0.00 0 0.00 6 1.50 0 0.00 0 0.00 
Name of Micro Watershed  Guma  MWS     
Name of Village  Khapan Baria Bhitha     

Name of Intervention Unit Rate (in 
INR) 

TOTAL 1st Year 2nd Year 3rd Year 4th Year 4th Year 
Phy  Fin  Phy  Fin  Phy  Fin  Phy  Fin  Phy  Fin  Phy  Fin  

Goatry NO 25000 5 1.25 0 0.00 0 0.00 0 0.00 5 1.25 0 0.00 
Poultry   NO 25000 5 1.25 0 0.00 0 0.00 0 0.00 5 1.25 0 0.00 
Duckery NO 25000 6 1.50 0 0.00 0 0.00 0 0.00 5 1.25 1 0.25 
broiler Farm NO 25000 6 1.50 0 0.00 0 0.00 0 0.00 6 1.50 0 0.00 
Name of Micro Watershed  Guma  MWS     
Name of Village  Bar Ghol     

Name of Intervention Unit Rate (in 
INR) 

TOTAL 1st Year 2nd Year 3rd Year 4th Year 4th Year 
Phy  Fin  Phy  Fin  Phy  Fin  Phy  Fin  Phy  Fin  Phy  Fin  

Goatry NO 25000 5 1.25 0 0.00 0 0.00 0 0.00 5 1.25 0 0.00 
Poultry   NO 25000 5 1.25 0 0.00 0 0.00 0 0.00 5 1.25 0 0.00 
Duckery NO 25000 6 1.50 0 0.00 0 0.00 5 1.25 0 0.00 1 0.25 
broiler Farm NO 25000 6 1.50 0 0.00 6 1.50 0 0.00 0 0.00 0 0.00 
Name of Micro Watershed  Guma  MWS     
Name of Village  Kachari Para     

Name of Intervention Unit Rate (in 
INR) 

TOTAL 1st Year 2nd Year 3rd Year 4th Year 4th Year 
Phy  Fin  Phy  Fin  Phy  Fin  Phy  Fin  Phy  Fin  Phy  Fin  
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Goatry NO 25000 5 1.25 0 0.00 0 0.00 5 1.25 0 0.00 0 0.00 
Poultry   NO 25000 5 1.25 0 0.00 0 0.00 4 1.00 0 0.00 1 0.25 
Duckery NO 25000 6 1.50 0 0.00 0 0.00 5 1.25 1 0.25 0 0.00 
broiler Farm NO 25000 6 1.50 0 0.00 0 0.00 6 1.50 0 0.00 0 0.00 
Name of Micro Watershed  Guma  MWS     
Name of Village  Pajar Bhanga     

Name of Intervention Unit Rate (in 
INR) 

TOTAL 1st Year 2nd Year 3rd Year 4th Year 4th Year 
Phy  Fin  Phy  Fin  Phy  Fin  Phy  Fin  Phy  Fin  Phy  Fin  

Goatry NO 25000 8 2.00 0 0.00 0 0.00 4 1.00 4 1.00 0 0.00 
Poultry   NO 25000 5 1.25 0 0.00 0 0.00 5 1.25 0 0.00 0 0.00 
Duckery NO 25000 6 1.50 0 0.00 0 0.00 0 0.00 5 1.25 1 0.25 
broiler Farm NO 25000 6 1.50 0 0.00 4 1.00 0 0.00 2 0.50 0 0.00 
Name of Micro Watershed  Guma  MWS     
Name of Village  Bar Baradi     

Name of Intervention Unit Rate (in 
INR) 

TOTAL 1st Year 2nd Year 3rd Year 4th Year 4th Year 
Phy  Fin  Phy  Fin  Phy  Fin  Phy  Fin  Phy  Fin  Phy  Fin  

Goatry NO 25000 8 2.00 0 0.00 0 0.00 8 2.00 0 0.00 0 0.00 
Poultry   NO 25000 8 2.00 0 0.00 0 0.00 7 1.75 1 0.25 0 0.00 
Duckery NO 25000 6 1.50 0 0.00 0 0.00 0 0.00 4 1.00 2 0.50 
broiler Farm NO 25000 6 1.50 0 0.00 0 0.00 6 1.50 0 0.00 0 0.00 
Name of Micro Watershed  Guma  MWS     
Name of Village  Balapara     

Name of Intervention Unit Rate (in 
INR) 

TOTAL 1st Year 2nd Year 3rd Year 4th Year 4th Year 
Phy  Fin  Phy  Fin  Phy  Fin  Phy  Fin  Phy  Fin  Phy  Fin  

Goatry NO 25000 7 1.75 0 0.00 0 0.00 7 1.75 0 0.00 0 0.00 
Poultry   NO 25000 5 1.25 0 0.00 0 0.00 0 0.00 5 1.25 0 0.00 
Duckery NO 25000 6 1.50 0 0.00 0 0.00 0 0.00 6 1.50 0 0.00 
broiler Farm NO 25000 6 1.50 0 0.00 0 0.00 3 0.75 3 0.75 0 0.00 
Name of Micro Watershed  Guma  MWS     
Name of Village  Tarabari     

Name of Intervention Unit Rate (in TOTAL 1st Year 2nd Year 3rd Year 4th Year 4th Year 
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INR) Phy  Fin  Phy  Fin  Phy  Fin  Phy  Fin  Phy  Fin  Phy  Fin  
Goatry NO 25000 8 2.00 0 0.00 0 0.00 7 1.75 1 0.25 0 0.00 
Poultry   NO 25000 5 1.25 0 0.00 0 0.00 0 0.00 5 1.25 0 0.00 
Duckery NO 25000 8 2.00 0 0.00 0 0.00 0 0.00 8 2.00 0 0.00 
broiler Farm NO 25000 8 2.00 0 0.00 0 0.00 6 1.50 2 0.50 0 0.00 
Name of Micro Watershed  Guma  MWS     
Name of Village  Guma (Goma)     

Name of Intervention Unit Rate (in 
INR) 

TOTAL 1st Year 2nd Year 3rd Year 4th Year 4th Year 
Phy  Fin  Phy  Fin  Phy  Fin  Phy  Fin  Phy  Fin  Phy  Fin  

Goatry NO 25000 5 1.25 0 0.00 0 0.00   0.00 5 1.25 0 0.00 
Poultry   NO 25000 5 1.25 0 0.00 0 0.00 0 0.00 5 1.25 0 0.00 
Duckery NO 25000 8 2.00 0 0.00 0 0.00 0 0.00 7 1.75 1 0.25 
Cycle Repairing NO 26100 1 0.26 0 0.00 0 0.00 1 0.26 0 0.00 0 0.00 
broiler Farm NO 25000 7 1.75 0 0.00 2 0.50 2 0.50 2 0.50 1 0.25 
SUB TOTAL     220.00 55.01 0.00 0.00 12.00 3.00 101.00 25.26 98.00 24.50 9.00 2.25 
GRAND TOTAL     649.00 162.26 43.00 10.75 108.00 27.00 260.00 65.01 195.00 48.75 43.00 10.75 
 


	Executive Summary
	Briefly About the Area:

	CHAPTER 1

